PROJECT STUDY PLAN

CHATHAM COUNTY, GEORGIA
REGIONAL FLOOD CONTROL STUDY

Prepared By:
U.S. Army Corps of Engineers
Savannah District
May 1998



PROJECT STUDY PLAN

CHATHAM COUNTY, GEORGIA

l. Reconnaissance Overview

This document outlines the Project Study Plan (PSP) prepared in accordance with Engineering
Regulation (ER) 5-2-1 dated July 1989, and ER 1105-2-100 dated 28 December 1990. The
purpose of the feasibility study is to develop and evaluate alternatives for implementing solutions
to frequent flooding problems in Chatham County, Georgia. This PSP has been developed as a
cooperative effort by the Savannah Didtrict of the U.S. Army Corps of Engineers and the
prospective local sponsor, Chatham County, Georgia.

This PSP describes the scope, schedule, and budget for accomplishing feasibility study tasks. This
document also includes:

acritical path method (CPM) network diagram that shows the logic and interrel ationships
of tasks;

adetailed project schedule (Gantt chart);

cost summary tables;

detailed work task descriptions and a work breakdown structure;

the division of responsibilities to be accomplished during the study by the Savannah
District and the non-Federal sponsor (and its designees); and

a Quality Control/Interna Technical Review Plan.

This PSP has been prepared by the Savannah District in consultation with the non-Federal
sponsor. Upon certification by Headquarters, U.S. Army Corps of Engineers, and the Assistant
Secretary of the Army, Civil Works, the plan will be finalized and the Feasibility Cost Sharing
Agreement (FCSA) will be negotiated between the Savannah District and the non-Federal
Sponsor.

A. Study Authorization

The Chatham County, Georgia, Regiona Flood Control Study is being carried out under the
Corps of Engineers General Investigations (Gl) Program. The study was authorized by a
resolution of the Committee on Transportation and Infrastructure of the U.S. House of
Representatives, dated September 14, 1996.

“Resolved by the Committee on Transportation and Infrastructure of the United States

House of Representatives, That, the Secretary of the Army is requested to review the
report of the Chief of Engineers on the Savannah River, Georgia, published as House
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Document 657, 78th Congress, and other pertinent reports with a view to determining
whether any modification of recommendations contained therein is desirable at this time,
in the interest of flood damage reduction for the City of Savannah and contiguous areas
of Georgia.”

The reconnaissance phase was funded with $100,000 of Federa Fiscal Year 1996 funds.

B. Study Area Description

Chatham County is located on the Savannah River and is bordered on the north by Beaufort
County, SC; on the east by Barrier Isands; and on the west by Effingham County; and by Bryan
County on the south and west. The study area incorporates all of Chatham County, with the
exception of three canals within the city of Savannah which are part of a separate study.

The Chatham County study includes four cands. Placentia Canal, Dundee Canal, Pipemakers
Canal, and Hardin Canal. Each canal has a separate drainage basin, and al are delineated on the
enclosed map. Eight municipalities are contained within the study area. They are the cities of
Savannah, Pooler, Garden City, Port Wentworth, Bloomingdale, Thunderbolt, Tybee, and
Vernonburg. Chatham County, located in the coastal plain of the southeastern part of the state of
Georgia, has an area of approximately 443 square miles. In the 1995 census, the population of
Chatham County was 226,160.

C. Statement of Problems and Opportunities

The primary objectives of the reconnaissance phase are to:

a) Determine whether the flooding problems of Chatham County warrant Federal
participation in afeasibility study;

b) Define the Federd interest, consistent with Army policies, costs, benefits and
environmental impacts,

c) Prepare aProject Study Plan (PSP); and

d) Assesstheleve of interest and support from non-Federal entitiesin cost sharing for
the feasibility phase and project construction.

Streams whose flooding results in damages to residential and nonresidential properties within the
County include:

1. Placentia Candl
2. Dundee Cand

3. Pipemakers Candl
4. Hardin Cand

The principal focus of the Section 905(b) (WRDA 86) Preliminary Anaysis Report was to
identify flood damage reduction opportunities within Chatham County. A review of existing
information and field reconnaissance identified and evauated several damage centers within
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Savannah and Chatham County. Potential opportunities identified during the reconnaissance
study include the following:

A number of structural measures appear to be feasible along portions of Placentia Cana and
itsvicinity. Levees, channel widening, bridge and culvert enlargement, tide gate enlargement,
a pumping station and a floodwater diversion canal are recommended for further study in the
feasibility phase of the project.

A number of structural measures appear to be feasible along portions of Dundee Canal and its
vicinity. Channel widening, bridge and culvert replacement, tide gate enlargement and a
pumping station are recommended for further study in the feasibility phase of the project.

A number of structura measures appear to be feasible aong portions of Pipemakers and
Hardin Canals. Channd widening, man-made cross drainage canas, bridge and culvert
enlargement, detention ponds, and a pumping station are recommended for further study in
the feasibility phase of the project.

D. Without Project Conditions

D.1 Existing Conditions

The growth being experienced by Savannah has been reflected by a corresponding growth in the
unincorporated areas of Chatham County. This was evident during the 1994 flood in Chatham
County which left several hundred people homeless, and caused over $10 million dollars in flood
damages. After this flood, which was estimated to be a 75-100 year event, Chatham County and
the municipalities in Chatham County including the city of Savannah began to look for ways to
reduce these damages in the future. The city of Savannah and Chatham County work jointly on
some projects, but have separate designated creeks and canals they maintain independently. A
capital improvement program to improve drainage and reduce flooding in Chatham County is
underway and the Corps is a task force member. Many creeks and canas are scheduled for
further study while some canals have flood reduction improvements planned. Given these local
efforts, we will be working closely with the local sponsor to determine Federal interest in these
flood reduction measures. Four canals within the jurisdiction of Chatham County have the
potential for Federal interest and warrant further study, including: Placentia Canal, Dundee Candl,
Pipemakers Canal, and Hardin Canal. Attachments to the 905(b) Report contain detailed
descriptions of each area’s identified problems, a discussion of the array of possible aternatives,
and an evauation of the likely environmental impacts of aternative solutions.

D.2 Future Without Project Conditions

Little change from the current trend is expected without the implementation of new flood damage
reduction projects or modifications to existing projects. If no action is taken to implement a new
flood control project (or project improvements) in Chatham County and its vicinity, floods smilar
to the 1994 event will continue to occur and recurring damages are likely.
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Chatham County currently participates in the flood insurance program and has had a floodplain
ordinance in effect since 1980. Therefore, all new development in the 100-year floodplain must
be elevated to at least one foot above the 100-year flood elevation. However, damages to
existing commercia and industrial establishments will continue and are likely to increase as
existing businesses expand and as even more intensified development occurs in the watershed.
This will contribute to further reductions in the level of protection provided by the existing
projects. At the present time, the existing projects are effective for low level nuisance flooding,
but can no longer significantly reduce damages from larger flood events. Further, the existing
projects provide minimal protection in previously undeveloped reaches which now contain high
value commercial and industrial establishments. Substantial recurring flood losses are expected.

E. Alternatives to be Considered in the Feasibility Study

Structural measures appear to be feasble aong portions of Placentia Canal, Dundee Candl,
Pipemakers Canad and Hardin Canal located in Chatham and its vicinity. Levees and/or
floodwalls, detention ponds, diversions, bridge and culvert modifications, and additional channel
work is recommended for further study in the feasibility phase of the project.

A number of flood reduction measures appear to be feasible in the Placentia Canal area such as:
channel widening, bridge and culvert enlargement, tide gate enlargement, and a pumping station.
A combination of these aternatives would eliminate riverine flooding for the lower frequency
floods. An existing Chatham County flood control plan calls for improvements to Placentia Canal
downstream of Shell Road. We envision a Federa project focused upstream of Shell Road, the
most likely aternative consisting of approximately one mile of levee from Sunset Blvd. to
Tompkins Road, culvert replacement at Shell Road, and channel improvement from Shell Road to
Sunset Blvd. Ancther possible aternative would include floodwater diversion from Placentia
Cana into Williamson Creek.

A number of flood reduction measures appear to be feasible in the Dundee Canal area, including:
channel widening, bridge and culvert enlargement, tide gate enlargement, and a pumping station.
A combination of these aternatives would eliminate riverine flooding for the lower frequency
floods. Potential improvements to Dundee Canal include approximately two miles of channel
improvements from Alfred Street to the SCL Railroad on the mainstream and from the mouth to
Alfred Street on Tributary A; culvert enlargements at Alfred Street and three railroad crossings on
the mainstream and at Highway 80 and the railroad spur on Tributary A; as well as a detention
pond on Tributary A.

A number of flood reduction measures appear to be feasible in the Pipemakers and Hardin Canal
area, such as channd widening, man-made cross drainage canals, and bridge and culvert
enlargement. Pumping stations are also a possibility for the canals.

The Section 905(b) (WRDA 86) Preliminary Analysis Report recommended that the Federal
government proceed to the feasibility phase and initiate cost-shared feasbility studies to identify
flood damage reduction projects for Chatham County. A comprehensive, watershed based
approach to identifying problems and opportunities will be used to identify and prioritize flood
damage reduction alternatives during the feasibility phase.
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I. Scope of Studies

This section of the Project Study Plan (PSP) provides a definition of the products and a
description of the tasks to be accomplished during the course of the feasibility study. A complete
listing of the tasks which must be accomplished in order to meet all applicable Federa laws,
statutes and policies is provided first. The magority of this section of the PSP is devoted to
gpecific descriptions of each feasibility study task, including: the technical studies and
investigations to be accomplished; the reasons for each task; the techniques, models, and
procedures to be used; the organizational elements responsible for each task; and the timing,
schedule and cost of each task. Relationships and dependencies between tasks are addressed in
Section V, Feasibility Study Schedule.

The organization and description of feasibility study tasks follows the U.S. Army Corps of
Engineers Civil Works Breakdown Structure (CWBS) definitions (10 September 1997 Revisions
to the 30 November 1993 draft). The CWBS follows a hierarchical organization and provides a
breakdown of products, sub-products, major tasks/'work elements, and tasks/activities required to
produce afeasibility study in increasing levels of detail and specificity.

A. Review of Feasibility Study Products

Four major products will be produced during the feasibility phase. Each of these mgor products
is described below.

1. Feashility Report
2. Preliminary Project Cooperation Agreement (PCA) and Financing Plan
3. Draft Project Management Plan (PMP)

4. Other Supporting Plans

1. Feasibility Report

This product includes al activities leading to approval of the final Feasibility Report and NEPA
document by Headquarters, USACE, and the Office of the Assistant Secretary of the Army (Civil
Works). It will describe al of the problem identification and formulation activities which were
conducted during the feasibility phase to identify and recommend plans of improvement. It will
also include a required NEPA compliance document which will describe al activities leading to
the assessment of environmental impacts related to the various projects being investigated. NEPA
activities will include: scoping and preparation of the environmental document; public
coordination and review and notification of findings, Section 106 and other environmenta
compliance documentation; coordination of the study and results with all interested parties; initia
and fina review by the South Atlantic Division; policy review by Headquarters, USACE; and
ultimately transmittal to Congress. The feasibility study will culminate in the Notice of the
Division Engineer. Assuming a May 1, 1998 feasibility study start, the Final Feasibility Report is
scheduled for completion on May 25, 2000 (25 months).
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2. Preliminary PCA and Financing Plan

As recommended plans are finalized, coordination will take place between the Corps of Engineers
and the non-Federal sponsor to review the model language for the Project Cooperation
Agreement (PCA) for the proposed project(s). Letters of intent that acknowledge the
requirements of local cooperation and express good faith intent to provide required items of local
cooperation for the recommended project(s) will be developed by the non-Federal sponsor.
Preliminary financing plan(s) will be developed by the non-Federal sponsor describing its plans for
financing the local share of the cost of the project(s). The Savannah District will prepare an
assessment of the non-Federal sponsor’s capability to implement the financing plans and will
perform an ability to pay analysis. Coordination of the PCA model and the preliminary financing
plan will be completed concurrent with the draft feasibility report.

3. Draft Project Management Plan (PMP)

As part of the feasbility study, a draft Project Management Plan will be prepared based on the
recommended projects. A basdline cost estimate will be developed and the draft PMP will
address the schedule and cost of Preconstruction Engineering and Design (PE&D) and
construction activities. These activities will include preparation of plans and specifications for the
initial construction contracts. The draft PMP will address the development of additional products
and detailed plans for successful management and completion of the projects. The draft PMP will
be completed concurrent with the draft feasibility report.

4. Other Supporting Plans

Other supporting plans will be developed as needed as the study progresses to address specific
items such as local cooperation, real estate acquisition, quality control, value engineering,
environmental and cultural resources, safety and security, and project operation and maintenance.

B. Description of Tasks Required to Produce Products, Analyze Alternatives,
and Determine Feasibility

The purpose of this section of the PSP is to describe the products, sub-products, major
tasks/'work elements, and tasks/activities required to produce the feasibility study. Tasks are
organized according to the U.S. Army Corps of Engineers Civil Works Breakdown Structure
(CWBS) definitions (10 September 1997 Revisions to the 30 November 1993 draft).

ProductJ Feasibility Report

The Feasibility Study is the second phase of the Corps of Engineers planning process and follows
a favorable Reconnaissance Report and execution of a Feasbility Cost Sharing Agreement
(FCSA) between the Corps of Engineers and the non-Federal sponsor. The purpose of the
Feasibility Study is to fully evaluate al reasonable solutions to the problems identified during the
reconnaissance phase. The Feasibility Report documents the planning, engineering, design and
real estate activities required to provide a basis for a decison on Federal participation in the
construction of a project.

Chatham County Regiona Flood Control PSP 6



The Feasbility Report is a complete decison document which presents the results of the
reconnaissance and feasibility phases and provides the basis for recommending the construction of
a project and preparation of a Design Memorandum (if necessary) and Plans and Specifications
during the Preconstruction Engineering and Design phase. The feashility report will present
recommendations for Federal action. Upon approval by HQUSACE and the Office of the
Assistant Secretary of the Army (Civil Works), these recommendations will be formally
transmitted to Congress to support a project authorization decision.

The feasibility report will be prepared in accordance with the guidance contained in the Economic
and Environmental Principles and Guidelines for Water and Related L and Resources Implementation
Studies (1983) and Guidance for Conducting Civil Works Planning Studies (ER 1105-2-100, 28
December 1990).

Sub-Product JA  Engineering Appendix

An Engineering Appendix will be prepared that supports the aternative anaysis and the
recommended plan as shown in the Feasbility Report. The Engineering Appendix will be
prepared at a level of detail necessary to develop a defensible baseline cost estimate that addresses
all pertinent cost factors with adequate contingency factors. The Engineering Appendix will
document the results of al of the engineering investigations conducted during the feasibility
phase, including: surveying and mapping, hydrology and hydraulics studies, geotechnical
investigations, site investigations, design analysis, and cost estimating. The Engineering Appendix
will be prepared by the Savannah District’s Engineering Division (or their Contractor) and will be
scheduled for completion in time to be incorporated into the draft Feasibility Report. The
schedule and cost of required engineering technical investigations are detailed below.

Major Task JAA  Surveying and Mapping

Floodplain mapping is required for flood routing to delineate overbank flows and for civil and
hydraulic design and economic analysis activities. Prior surveys and plans prepared by Chatham
County will be used as much as possible. The USGS, NRCS, and State planning agencies and
universities will be contacted to locate and obtain any existing surveying and mapping data
Recent and historical aerial photography will also be obtained from available sources. Surveying
and mapping activities described below will be conducted by the Savannah District or Chatham
County.

Task JAAA Topographic Mapping

Aeria surveyswill be conducted to develop aterrain model and define potentia detention basin area(s)
along the drainage basins of the four cands. Topographic data will include top of bank, bottom of
bank, edge of water, bridges and culverts, road profiles, inverts and opening sizes, and any other
sgnificant topographic or man-made features. Topographic maps showing one foot contours will be
prepared for approximately one half of the total 17.7 acre drainage area and provided to the
project designers and plan formulators. This task will cost $144,100.
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Task JAAB Water Surface Profiles and Cross-Sections

Stream bed and water surface profiles and cross-sections will be developed in digital format for usein
the hydraulic andyss. Survey data will be taken to establish cross sections and streambed and water
surface profiles dong the entire length of the project area.  Cross sections will be taken at 500 foot
intervals and both upstream and downstream of each bridge. Cross-sections will extend to top of high
bank. Thistask will cost $88,500.

Major Task JAB Hydrology and Hydraulic Studies/Report

A report will be prepared that details the results of hydraulic and hydrologic (H&H) studies
conducted during the feasibility study to characterize the study area and design and evaluate
aternative plans. Activities to be documented in the H& H report include: development of input
data; development, calibration and verification of hydrologic models; establishment of existing and
future condition water surface profiles for various flow conditions; characterization of surface
drainage patterns; model adjustment for future without project conditions; alternative screening;
detailed analyses of severa aternatives; risk and uncertainty analysis (as applicable); hydraulic
design of alternatives, refinement of with project hydrologic engineering anaysis, sediment
assessment; activity estimate for PE& D phase; and preparation of the Hydraulics and Hydrology
Appendix. This task also requires attendance at study team meetings and coordination with the
local sponsor’s hydrologic engineering staff. The Savannah District will:

prepare a hydraulic design study plan for the feasibility phase, including a listing of data input
needs, required studies, and an analysis of prior studies by others,

perform a sediment engineering investigation of the drainage basin and channels (including
channel stability analyses of pre-project and post-project conditions),

develop hydraulic design of channel modifications (including channel dimensioning, bank
protection, levee design, drop structure and grade stabilizer design, and junction design),

provide flow/depth uncertainty relationships for conducting risk based analyses,
determine induced flooding potential and need for hydraulic mitigation,
provide input for interior flood analyses,

produce hydraulic design plans and profiles for selected aternatives, and

prepare a technical hydrology and hydraulics report suitable for incorporation as an appendix
to the draft feasibility report.

Specific work activities will include:

Review cross-sectional and topographic survey data for adequacy in developing the hydraulic
model;
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Conduct field visits and collect high water marks necessary to calibrate the hydraulic model;

Develop an hydraulic model for existing and also for future without project conditions (if
different) for the 2-, 10-, 25-, 50-, 100-, and 500-year floods. The District will code, debug,
and calibrate the model to known high water marks. Channel cross-sections will be provided
at appropriate stream intervals and upstream and downstream of bridges and culverts known
to be significant restrictions to channel flow;

Lay out and compute existing water surface profiles and stage-frequency curves,

Modify and run the hydraulic model for 4 improved conditions for each drainage basin. The
District will perform bridge and culvert computations, analyze supercritical flow, conduct
riprap anayses, and recalibrate the model for peak and coincidenta flows,

Identify selected aternatives for each drainage basin and conduct a detailed hydraulic analysis
of three levels of protection in order to identify and select the NED plan;

Generate improved flowlines, rating and stage-frequency curves for the selected plan;

Plot the base profile and water surface profiles for the 2-, 10-, 25-, 50-, 100-, and 500-year
floods under improved conditions;

Prepare a technical appendix documenting the methodology and results of the hydraulic
analysis. Mgor items to be included in the technical appendix are listed in ER 1110-2-1405,
paragraph 6. Hydraulic data will be presented in a format suitable for developing quantities
and costs.

All activities under this major task will be conducted by the Savannah District or its Contractor
and will require 268 days and cost $145,500.

Major Task JAC  Geotechnical Studies Report

A project wide analysis will be conducted at a genera level of detail, based on geologic and soils
information obtained through explorations and selected laboratory testing.  Geotechnical
engineering studies to be conducted include: site selection, stability, settlement, and under
seepage, foundation design, material utilization, dewatering and diversion, and construction
sequencing.  All activities will be accomplished at a level of detaill sufficient to meet the
requirements of a baseline cost estimate. Activities conducted under this task will be
accomplished by the Savannah District or its Contractor and will require 73 days and cost
$34,800.

Major Task JAD  Site Development Analysis/Report

This report is generally required only on major projects where the site cannot be selected based on
an initia field inspection or evaluation of existing data, and will require additional field
investigations and possibly more detailed hydraulic anadysis. The need for additiona site
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development and analysis is not anticipated at thistime. The cost of detailed hydraulic analysesis
included under Mgjor Task JAB — Hydrology and Hydraulic Studies/Report.

Major Task JAE Engineering and Design Analysis Report with Preliminary
Drawings

This work will include preparing designs for al flood control and any potentia fish and wildlife
enhancement features. The basis of design will include drawings displaying the plan, profile, and
typical cross sections. Quantities will be developed based on design sheets. The work will
include field investigations and coordination with local interests regarding design considerations.
This task will include determination of alternative operation and maintenance requirements.
Details of the work will be discussed in abasis of design, which will be included as an appendix to
the feasibility report. The level of detail of the design work will be sufficient to estimate the
baseline cost, identify the NED plan, and determine the selected plan. More detailed design work
may be included during the feasibility phase if the Corps and non-Federal sponsors determine and
agree in advance that additional detail is warranted.

Task JAEA Preliminary Design

Preliminary designs will be prepared on approximately four project aternatives for each of the
four canas. Preiminary concept level designs will be prepared at a level of detail sufficient to
develop venture level cost estimates and aid in the screening of aternatives. The Savannah
Digtrict’s Engineering Division (or their Contractor) will perform thistask. This task will require
16 days and cost $8,900.

Task JAEB Detailed Design

Detailed designs and preliminary drawings will be prepared for approximately 4 project
aternatives and 3 plan scales per dternative. Designs and drawings will be developed at a
feasibility level of detail. The likely range of aternatives to be designed are listed in Section I|.E.,
Alternatives to be Considered in the Feasibility Study. The Savannah District’'s Engineering
Division (or their Contractor) will perform this task. This task will require 57 days and cost
$31,300.

Task JAEC Design Appendix

A design appendix to the feasibility report will be prepared. All design and drawings will be
presented in alevel of detail that will insure the integrity of the structure and/or system and meet
the requirements of the baseline cost estimate. The Savannah District’s Engineering Division (or
their Contractor) will perform thistask. Thistask will require 5 days and cost $3,200.

Thetotal cost of all activities to complete Sub-Product JA - Engineering Appendix is $453,500.

Sub-Product JB  Socioeconomic Studies/Report

Socioeconomic studies will be performed in compliance with the requirements of ER 1105-2-100.
The purpose of socioeconomic studies are to assist in problem identification, characterize the
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socia and demographic characteristics of the affected populations, and to quantify benefits and
costs of proposed solutions. Specifically, the socioeconomic studies will quantify and describe the
impacts of aternative plans on the National Economic Development (NED) and Other Social
Effects (OSE) Accounts. In addition, socioeconomic studies will include ability to pay anaysis,
financial anaysis, anaysis of loca sponsors financing capability. A risk-based analyses will aso
be conducted, as required by ER 1105-2-101. The results of socio-economic studies will be
presented in a Socio-Economic Appendix to the Feasibility Report. Summary results will be also
be incorporated into the main body of the Feasibility Report and NEPA document.

Major Task JBA  Economic Analysis/Report

Work conducted as part of the feasibility study effort will include obtaining floodplain maps and
gathering and compiling property and structure characteristics such as first floor and low opening
elevations, square footage, number of stories, usage, and type of construction for those structures
located within the flood plains. Damage inventories will be conducted for all non-residentia
structures (i.e., commercial, industrial, and public structures) and vehicles subject to flood damage
potential. Emergency and cleanup costs will aso be estimated.

First floor elevations or other points of zero damage will be obtained for structures within the
500-year floodplain, with the use of topographic mapping. Approximately 10 variables will be
taken for each structure in the floodplain. Inventory data shall be catalogued, compiled, and
coded into database files.

Flood damages will be estimated for without project conditions, and flood damage reduction
benefits for the various alternatives and the selected plan will be determined. Essential hydrologic
and hydraulic input to the flood damage analysis includes without and with project condition
stage-frequency data. Existing land use and future land use development projections will aso be
evaluated to determine whether potential damages will change under future conditions.

Once flood damages are estimated, the following benefit categories will be determined, as
appropriate: inundation reduction benefits, location and intensification benefits, savings in flood
proofing costs, advanced bridge and utility replacement, transportation cost savings, emergency
cost savings, and employment benefits. Other potential benefits associated with incidenta
purposes will also be examined.

A risk based analysis will be conducted in accordance with ER 1105-2-101 to quantify
uncertainties in the flood damage estimates, and a probability distribution will be developed for
expected annua flood damages and flood reduction benefits associated with the various
aternatives and the selected plan. Critical key variables that will be evaluated include first-floor
elevations, structure values, and content values.

For each structural and non-structural alternative, NED costs and benefits will be identified and
outputs and optimal plan size will be identified. All economic investigations conducted during the
feasbility study will be documented, and a detailed economics appendix will be prepared by the
Corps for inclusion in the feasibility report.
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Work conducted under this sub account will be performed by the Economics and Specidl
Programs Branch of the Savannah District Planning Division (or its Contractor). Activities
conducted under this major task will require 120 days and cost $64,700.

Major Task JBB  Social Studies/Report

The existing socia, economic and demographic conditions of Chatham County and the specific
project area (to the extent possible) will be documented for the Feasibility Report. The with and
without project conditions will be defined and documented. The without project condition should
reflect flood damage reduction projects which are likely to be constructed by others and other
actions that may be taken in absence of a Federal project. Socia impacts will be evaluated on the
regions, communities and groups within the zone of influence of the project. Impacts to be
considered under the OSE account will include: income distribution; employment distribution;
population distribution and composition; the fiscal condition of the state and local governments;
the quality of community life; life, health, and safety factors; displacement; long-term productivity;
and energy requirements and energy conservation. Impacts to minorities and low income groups
will adso be evaluated and incorporated into the environmenta justice anaysis in the NEPA
document. This task will be performed by the Savannah District’'s Planning Division (or its
Contractor) and the non-Federal sponsor, will require 8 days and cost $4,600.

Major Task JBC  Institutional Studies/Report

An investigation will be conducted to identify the jurisdictions, concerns, and authorities of the
non-Federal sponsor and to determine the level of interest of agencies and organizations that may
be involved in the study. The lega and ingtitutional requirements for implementation of project
features (including those to be implemented by the non-Federal sponsor) will also be identified.
This task will be performed by the Savannah District’s Planning Division (or its Contractor) and
the non-Federal sponsor, will require 7 days and cost $4,000.

Major Task JBD  Ability to Pay Report

An ability to pay analysis will be prepared in compliance with the requirements of ER 1105-2-100
and the provisions of WRDA 1986. The anaysis will determined the local sponsor’s eligibility to
reduce their cost sharing responsibilities based local economic conditions. This task will be
performed by the Savannah District’s Planning Division and will require 2 days and cost $1,100.

Major Task JBE Financial Analysis Report

A financial analysis report will be prepared which consists of the non-Federal sponsor’s statement
of financia capability, their preliminary financing plan, and the District Commander’ s assessment
of the non-Federal sponsor’s financial capability. The financing plan will include: a current
schedule of estimated Federal and non-Federa costs, by fiscal year; a schedule of the sources and
uses of non-Federal funds during and after construction, by fiscal year; and the method of finance
for al non-Federal outlays, including OMRR&R associated with the project. The non-Federal
sponsor’s statement of financia capability will include evidence of their authority and ability to
obtain and commit the identified sources and uses of funds.
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The non-Federal sponsor will prepare a Financing Plan that clearly and convincingly describes
how it intends to meet its financial obligations for the project in accordance with the project
funding and OMRR& R schedules. The financing plan will include a current schedule of estimated
Federal and non-Federal expenditures by Federal fiscal year which will be provided by the Corps
of Engineers and will exactly reflect cost sharing policy and should agree with estimated cost
figures in the Feasibility Report. In addition, a schedule of the sources and uses of non-Federal
funds during and after construction by Federal fiscal year should be included. The schedule
should include project outlays and income as well as outlays and income related to project
construction and financing. Also, the schedule of the sources and uses of funds should be
consistent with the schedule of estimated Federal and non-Federal expenditures. Finaly, the
Financing Plan should explain the method of finance for al non-Federa outlays including
OMRR&R associated with the project.

The Statement of Financial Capability is a clear and convincing description, submitted by the non-
Federal sponsor, of its capability to meet its financia obligations for the project in accordance
with the project funding schedule. This includes providing evidence of the non-Federal sponsor's
authority to utilize the identified source or sources of funds, and each Statement of Financia
Capability should provide information on the non-Federal sponsor's capability to obtain remaining
funds, if any.

The District Commander's assessment of the non-Federal sponsor's financial capability will
determine if it is reasonable to expect that ample funds will be available to satisfy the non-Federa
sponsor's financial obligations for the project. Consideration should be given to prior
performance of the non-Federal sponsor on similar projects, certainty of revenue sources and
method of payment, and the overall financial position of the non-Federal sponsor. The assessment
will demonstrate: 1) that the sponsor has adequate funds to meet its financial obligations as
delineated by the project funding schedule provided by the Corps; 2) that the reliability of the
sources of funds has been demonstrated; 3) that the sponsor has full and legal access to those
funds, and 4) that all the parties providing funding essential to meeting the sponsor's financial
obligation are legally committed to providing those funds.

Activities undertaken to complete the Financial Analysis Report will be conducted by the
Savannah District (or its Contractor) and the non-Federal sponsor, and will require 15 days and
cost $8,700.

The total cost of all activities to complete Sub-Product JB — Socio-Economic Studies/Report is
$83,100.

Sub-Product JC Real Estate Analysis/Documents

All written real estate memoranda, opinions, reports and other documents will be prepared as
required on a project-by-project basis.
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Major Task JCA  Real Estate Supplement/Plan

A Rea Estate Supplement will be prepared as an appendix to the Feasibility Report that outlines
the minimum real estate requirements for the proposed project, in accordance with ER 405-1-12,
Draft Chapter 12. The Rea Estate Supplement (RES) contains a description of the area; the
acreage and proposed estates, including non-standard estates, and reasons therefore; a discussion
of any land owned by the Federal government, the Local Sponsor or any public entity; an estimate
of the Public Law 91-646 relocations; the Baseline Cost Estimate for Real Estate; a discussion of
the Loca Sponsor's ability to acquire Lands, Easements, Rights-of-Way, Relocations and
Disposal area (LERRD); a discussion of mineral activity, if any, and the attitude of the landowner;
a detailed schedule of land acquisition; a preliminary assessment of the facilities/utilities to be
relocated; and any other relevant real estate information appropriate for the project. This task will
be performed by the Savannah District’s Real Estate Division and will require 28 days and cost
$12,400.

Major Task JCB  Gross Appraisal/Report

The Savannah Didtrict’s Real Estate Division will evauate the project area and conduct a Gross
Appraisal. A detailed, supported appraisal of the collective real estate requirements and impact of
the project, or selective portion thereof, including review and approval, will be performed as
required by ER 405-1-12, (Chapter 4 and Draft Chapter 12) and policy guidance. Integral to this
the work is the preparation of a Baseline Cost Estimate for Real Estate in M-CACES format and
a Real Estate Supplement (RES). These items are required for inclusion in the final report.

Preparation of the Gross Appraisal will involve a detailed accounting of property ownership,
property evaluation for possible easement rights or acquisition of impacted project lands,
preparation of a Gross Appraisal, and assessment of project LERRD requirements. The fina RES
will be provided to Project Management and incorporated into the PMP. Rea Estate
representatives will also attend meetings and conferences with the sponsor when necessary. The
Red Estate Divison will aso be involved in preparing, modifying and revising the Project
Cooperation Agreement (PCA) in cooperation with the local sponsor, study manager, project
manager, and all other affiliated or concerned agencies. This task will be performed by the
Savannah Didtrict’s Real Estate Division and will require 42 days and cost $22,300.

Major Task JCC  Preliminary Real Estate Acquisition Maps
The Rea Estate Division will prepare an initial set of maps and drawings that delineate the real
estate acquisition lines based on technical design drawings developed by the Engineering Division
during feasibility phase. Maps and drawings will reflect the minimum real estate required for

project purposes. The cost of preparing the Real Estate acquisition maps was included under
Major Task JCB.

Major Task JCD Physical Takings Analysis
A written legal opinion will be prepared as to whether flooding will be induced by the

construction, operation or maintenance of the proposed project. If induced flooding is expected,
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a determination will be made as to whether it will rise to the level of ataking of an interest in red
property for which just compensation must be paid to the owner of the real property. The opinion
will describe the analysis of relevant information regarding the depth, frequency, duration,
velocity and extent of induced flooding, as well as relevant state and Federal law, and will present
a conclusion on the physical taking issue. This task will be performed by the Savannah District’s
Red Estate Division and will require 15 days and cost $7,000.

Major Task JCE Preliminary Attorney’s Opinion of Compensability

A preliminary legal opinion will be prepared on whether provison of a substitute facility is
required under the Fifth Amendment as compensation for a facility/utility being acquired for the
project. The opinion makes findings on whether the owner has a compensable interest, whether
the owner has the legal duty to continue to maintain and operate the facility/utility, and whether
Federal law requires the provision of a substitute facility/utility rather than a mere payment of the
market value for the property acquired. The preliminary legal opinion differs from the fina lega
opinion only in its acceptance as fact of the owner’s statement of interest in the property, without
a search of property records. This task will be performed by the Savannah District’s Real Estate
Division and will require 15 days and cost $7,000.

Major Task JCF Rights of Entry

The District's Real Estate Division will obtain rights-of-entry as is necessary for various studies.
Rights of entry will be obtained for purposes of environmental investigations, cultural
assessments, core sampling, surveys, exploration, etc. Documentation will be prepared which
provides evidence that permission from a landowner to temporarily use his’/her land for a specific
time and purpose was obtained. This task will be performed by the Savannah District’s Real
Estate Division and will require 22 days and cost $9,500.

The total of all activities to complete Sub-Product JC — Real Estate AnaysisDocuments is
$58,200.

Sub-Product JD  Environmental Studies/Reports

Environmental studies will be performed in accordance with the National Environmental Policy
Act (NEPA), ER 1105-2-100, ER 200-2-2, and other applicable laws, statutes, Executive Orders,
and regulations. A NEPA document will be prepared to accompany the Feasibility Report. NEPA
documentation will be coordinated with state and Federa environmental agencies and the public.

Major Task JDA Minutes of Scoping Meetings

A forma record will be made of discussions with the public and resource agencies that define the
environmental concerns related to the evaluation of project alternatives and the selection of the
recommended plan. This task will be performed by the Savannah District’s Planning Division and
will require 2 days and cost $1,300.
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Major Task JDB Environmental Assessment (EA) and Finding Of No
Significant Impact (FONSI)

A document will be prepared, as required by the National Environmental Policy Act of 1969
(NEPA), that evaluates the impacts of project aternatives on the human environment. An
Environmental Assessment and Finding Of No Significant Impacts (FONSI) will be prepared, if
appropriate. This task will be performed by the Savannah District's Planning Division (or its
Contractor) and will require 47 days and cost $23,400.

Major Task JDC  Environmental Impact Statement
If necessary, an EIS will be prepared for the Chatham County Regional Flood Control study.
Major Task JDD  Coordination Documents with Other Agencies

Letters, meeting records, etc. will be prepared that document the correspondence and dialogue
between agencies regarding the proposed project. This task will be performed by the Savannah
District’s Planning Division and will require 2 days and cost $1,300.

Major Task JDE Environmental Resource Inventory Report

An inventory will be prepared describing the natural resources that are located within the study
area. Thistask will be performed by the Savannah District’s Planning Division and will require 15
days and cost $8,700.

Major Task JDF Mitigation Analysis Report

A detailed evaluation will be conducted of possible actions that would offset unavoidable impacts
associated with the proposed project. All efforts will be made to avoid and minimize
environmental impacts of the proposed actions. However, if adverse environmental consequences
cannot be avoided or minimized, a mitigation plan will be developed. This task will be performed
by the Savannah District’s Planning Division or its Contractor and will require 10 days and cost
$6,000.

Major Task IDG = Endangered Species Analysis

A comprehensive review will be conducted to assess the presence of threatened or endangered
flora and fauna in the watershed as part of Mgjor Task JDE. A report evaluating the potential
effects of proposed projects on listed endangered/threatened species and proposed species and
designated or critical habitat will be prepared and provided to the U.S. Fish and Wildlife Service
for their use in their determining whether formal consultation or a conference is required. This
task will be performed by the Savannah District’s Planning Division (or its Contractor). The task
will require 2 days and cost $1,100.
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Major Task JDH Section 404(b)(1) Analysis Report

A report will be prepared as required by the Clean Water Act which presents an analysis of any
water quality impacts associated with the placement of fill material in the waters of the United
States. This task will be performed by the Savannah District’'s Planning Division (or its
Contractor). The task will require 4 days and cost $2,300.

Major Task JDI 401 State Water Quality Certification

Certification will be obtained from the State of Georgia that proposed actions will not result in a
violation of state water quality criteria. This task will be performed by the Savannah District’s
Planning Division (or its Contractor). The task will require 3 days and cost $1,700.

Major Task JDJ Record of Decision (ROD)

Because it is not anticipated that an EIS will be required for the Chatham County Regional Flood
Control study, a ROD will not be prepared.

Major Task JIDK  Section 103 Evaluation
A Section 103 evaluation will not be required for the project.
Major Task JDL Statement of Findings (SOF)

A comprehensve summary of al environmental coordination and record of environmental
compliance will prepared in conjunction with preparation of the EA and FONSI. Thistask will be
performed by the Savannah District’s Planning Division (or its Contractor). The task will require
7 days and cost $3,800.

Major Task JDM  Coastal Zone Management Consistency Determination

A determination will be conducted to determine whether the proposed actions are consistent with
the requirements of the State of Georgia's Coasta Zone Management Plan. This task will be
performed by the Savannah District’s Planning Division (or its Contractor). The task will require
3 days and cost $1,700.

Major Task JDN  Other Environmental Documents
No other environmental studies or documents are anticipated at this time.

The total cost of al activities to complete Sub-Product JD — Environmental Studies/Report is
$51,300.

Sub-Product JE  Fish and Wildlife Coordination Act Report

This work product includes a report by the U.S. Fish and Wildlife Service (USFWS) to document
the environmental studies required by the Fish and Wildlife Coordination Act. The principal
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product of this task is a Coordination Act Report. The report will be prepared by the USFWS
and will define the impacts of aternatives on fish and wildlife habitat and recommend types and
amounts of mitigation for habitat losses. The Corps will coordinate with the USFWS and
supervise the interagency contract as part of Sub-Product JE. The USFWS will participate in
study scoping, identification of fish and wildlife concerns, identification of available information,
determination of the significance of fish and wildlife resources, and quantification of anticipated
impacts. The Coordination Act Report will be prepared by USFWS to accompany the Feasibility
Report and NEPA document. Funding in the amount of $5,900 will be provided by the Corps of
Engineers to the USFWS in accordance with the current CorpsUSFWS Transfer Funding
Agreement.

The total of al activities to complete Sub-Product JE — Fish and Wildlife Coordination Act
Report is $5,900.

Sub-Product JF  HTRW Studies /Report

HTRW investigations will be conducted in accordance with guidance provided in ER 1165-2-132.
A report will be prepared which describes any hazardous/toxic/radiological waste (HTRW)
occurrences within or nearby the project area. It will include a determination of the nature and
extent of contamination and a quditative analysis of the impacts of any contamination in the
absence of response actions. It will also include a preliminary identification of potential source
areas, contaminant release mechanisms, exposure routes, potentialy exposed populations, as well
as a determination of the non-numerical risk or potential adverse hedlth effects for the identified
potential receptors, and an evauation of the environmental consequences of al storage, use
generation, and disposal on the property.

Major Task JFA HTRW Preliminary Assessment Report

A report will be prepared describing existing and past land uses, based on a review of the
historical records and other public documentation. Existing data sources will be evaluated to
determine the potential presence of any HTRW. The evauation will include the potential impact
of known HTRW sites in the vicinity. In general, sites identified as having a potential for HTRW
contamination will be excluded from consideration as project aternatives. This task will be
performed by the Savannah District 's Planning Division (or its Contractor). The task will require
10 days and cost $6,400.

Major Task JFB HTRW Site Inspection Report

Once alternative project sites are selected for detailed study, present and past maps, aerial photos,
and community records for those sites will be reviewed; visua site surveys will be conducted; and
land owners and knowledgeable individuals will be interviewed. If it is determined that there is no
suspected HTRW problem, the investigation and findings to support this determination will be
clearly indicated in the feasibility report. If it is determined that there is a potential HTRW site
which would be disturbed by an aternative plan, regulatory agencies will be notified, and the
alternative will be modified or dropped from consideration as a potentia plan. The HTRW
specialist will provide an account of the HTRW investigation and a map which identifies the
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location of the known, reported, or suspected HTRW sites. This task will be performed by the
Savannah Digtrict’s Engineering Division (or its Contractor). The task will require 20 days and
cost $17,700.

Major Task JFC HTRW Remedial Investigation Study/Report

Since prior studies did not identify HTRW contamination, and identified HTRW sites will be
avoided, it is expected that a remedial investigation study/report will not be required.

Thetotal of all activities to complete Sub-Product JF — HTRW Studies/Report is $24,100.

Sub-Product JG  Cultural Resource Report

Section 106 of the Historic Preservation Act of 1966 requires Federal agencies or project
sponsors seeking Federal funding and/or permits to conduct cultural resource surveys to locate,
identify, and evaluate historic and prehistoric resources in advance of project approval. An
evaluation of the impact of aternative plans on historic properties will be developed in
consultation with the State Historical Preservation Officer (SHPO). A sampling survey strategy
will be used and will provide for the efficient planning of any further cultural resource
investigations that may be needed prior to initiation of construction. If considered necessary the
sample survey may be waived in favor of an intensive survey/inventory during the Feasibility
Phase.

Major Task JGA  Site Survey Field Report

Cultural resource investigations will be conducted based on a research strategy tailored to ensure
adequate coverage of the environmental zones within the aternative plan impact areas. The site
survey field report will provide information on cultural resources necessary to assist in plan
formulation and evaluation. A sampling strategy will be developed in consideration of the costs of
the survey with respect to the number of viable alternative plans and the extent of the known area
of potentia effects. This maor task will be performed by the Savannah District’'s Planning
Division and its Contractor. The site survey field report will require $9,000 (15 days) of in-house
labor and a $30,000 contract, for atotal cost of $39,000.

Major Task JGB  Data Collection and Analysis Report

Thisreport is abrief description of the identified and predicted historic properties which would be
impacted by the dternative plans that will be included in the Feasibility Report and NEPA
document. Historic resource considerations that may influence the plan recommendations will be
summarized and clearly set forth in the Feasibility Report. This major task will be performed by
the Savannah District’s Planning Division. This major task will require 15 days and cost $8,600.

Major Task JGC  Mitigation Plan Report

The mitigation plan report will document the need for mitigating any adverse effects on historic
properties listed or eligible for listing on the National Register of Historic Places, and will include
plans and cost estimates for mitigation or other treatment of historic properties affected by the
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project. This mgor task will be performed by the Savannah District’'s Planning Division. This
major task will require 10 days and cost $5,700.

Major Task JIGD Memorandum of Agreement

If the identification of historic properties and project impacts cannot be accomplished in atimely
manner for consideration in a NEPA document or Feasbility Report, a Memorandum of
Agreement (MOA) can be developed between the Didtrict, the State Historic Preservation Officer
(SHPO), the Advisory Council on Historic Preservation, and other consulting parties to specify
the processes by which required surveys, testing, evauation effects determination, mitigation
planning, and coordination will be achieved. It is not expected that this task will be required.

Major Task JGE  One Percent Waiver

If mitigation costs are expected to exceed one percent of the total estimated Federal appropriation
required for construction of a project and Congress has not specifically authorized expendituresin
excess of this amount, a waiver request in the form of a letter report submitted through channels
to HQUSACE should be prepared. The waiver must then be submitted to the Secretary of the
Interior, through the Department Consulting Archaeologist, for concurrence and Congressional
notification. It isnot expected that a one percent waiver will be required for this project.

Thetotal of all activities to complete Sub-Product JG — Cultural Resource Report is $53,300.

Sub- Product JH Cost Estimates

This activity includes al deliverables required to prepare life cycle project cost estimates needed
to support the Feasibility Report, and to prepare the baseline project cost estimate. Cost
estimates will be developed in accordance with the guidance contained in ER 1110-2-1302, Civil
Works Cost Engineering, using the M-CACES cost estimating system. Cost estimates will be
presented in the Civil Works Breakdown Structure (CWBS) format. Cost estimates will include
both Federal and non-Federal costs for construction, rea estate, engineering and design,
construction management, environmental, cultural resources and HTRW investigations and
remediation, operation and maintenance, replacement, repairs and rehabilitation of alternatives
and the recommended project. Revisions to the estimates prepared for the draft report and
comparative cost estimates used for alternative analysis will aso be included. In addition, this
product will include an estimate of the cost of the preparation of cost estimate updates during the
Preconstruction Engineering and Design (PE& D) phase.

Major Task JHA  Study Cost Estimate Updates

This activity includes all deliverables related to the preparation of and revisions to the Feasibility
Study Cost Estimate. This activity was completed during the reconnaissance phase of the study
and no updates are required.
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Major Task JHB PE&D Cost Estimate

The PE&D cost estimate will be prepared and revised, as necessary, to accompany the Feasibility
Report and PMP. The PE&D cost estimate will include all Federal costs for preconstruction,
engineering and design from the date of the Division Commander’s Notice to the award of the
first Federal construction contract. This task will be coordinated by the Savannah District’s
Engineering Division, with input from each District element responsible for a portion of the
PE&D investigations (costs for preparation of individual elements of the PE&D estimates are
included in the Feasibility Study cost estimates for each technical discipline). The task will require
5 days and cost $2,700.

Major Task JHC  Project Cost Estimate

Project cost estimates will be prepared using a phased approach. Preliminary, reconnaissance
level cost estimates will be prepared for approximately four alternatives for each of the four canals
(16 total) to support to plan formulation and screening of aternatives. Comparative cost
estimating techniques will be used to support aternative screening and preliminary benefit-cost
analyses.

Detailed feasibility level cost estimates will be prepared for the fina set of four selected
aternatives. Detailed cost estimates will be prepared in M-CACES and will be documented with
notes to explain the assumed construction methods, crews, productivities, sources of materials,
and other specific information. Labor costs will be based on the prevailing Davis-Bacon wage
rates for each trade. Equipment costs will be based on EP 1110-1-8, Construction Equipment
Ownership and Operation Expense Schedule. Contingencies will be developed and applied where
areas of uncertainty exist. Detailed costs for all of the non-construction cost items (lands and
damages, construction management, PE& D) will be provided by the appropriate District offices
and incorporated into the estimate.

The Cost Engineering Appendix will include a written description of the methodology used in the
development of the baseline cost estimate. The appendix will also include a description of the
scope of the projects included in the estimate and a description of the potential risk associated
with the estimate. Estimates will include both Federal and non-Federal costs for construction, real
estate, engineering and design, cultural resources, construction management, HTRW
investigations and remediation of potential project impacts. The preliminary, comparative costs
estimates that were used for aternative screening and benefit-cost analyses will also be included in
the Appendix. Thistask will be performed by the Savannah District’s Engineering Division (or its
Contractor). All activities conducted under this task will require 97 days and cost $52,300.

Major Task JHD OMRR&R Cost Estimate

This activity includes all deliverables related to the preparation of the OMRR&R cost estimates.
The preliminary, comparative cost estimates that were used for alternative screening and benefit-
cost analyses will also be included. This task will be performed by the Savannah District’s
Engineering Division (or its Contractor). The task will require 5 days and cost $2,700.
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Major Task JHE Baseline Fully Funded Cost Estimate

The fully funded cost estimate will be prepared based on the project cost estimate developed in
Task JHC — Project Cost Estimate. The project cost estimate will be updated, revised, and
escalated for inflation through completion of the project. The fully funded cost estimate will be
used to support the Project Management Plan (PMP) and upward reporting requirements. This
task will be performed by the Savannah District’s Engineering Division (or its Contractor). The
task will require 10 days and cost $5,400.

Thetotal of all activitiesto complete Sub- Product JH - Cost Estimates is $63,100.

Sub-Product JI Public Involvement Documents

Work under this sub-product will be performed by the Savannah District’s Planning Division and
the non-Federa sponsor. Public involvement activities will include public meetings/workshops
and agency meetings held during the feasibility study, plus other miscellaneous meetings with local
officids. Coordination with state and local agencies will be initiated immediately and will be
maintained throughout the study process.

Public involvement includes interagency coordination between the Savannah District; Federa and
Georgia resource management agencies;, the proposed local sponsor, Chatham County;
environmental and community groups; and other interested parties. Project scoping and status
meetings will be held with the local sponsor. Meetings will be held to discuss data collection
needs, study area water resource problems, and flood damage reduction alternatives with various
organizations. Newsdletters, fact sheets and/or individually written letters will be generated to
keep interested parties updated on the status of the feasibility study. The District will provide the
local sponsor with minutes of meetings and forward appropriate information regarding the project
schedule. Coordination will also be maintained with the U.S. Fish and Wildlife Service (USFWS)
and the U.S. Environmental Protection Agency (USEPA).

Major Task JIA Notices and Public Meeting(s)

L etters, notices, newspaper articles, and radio announcements will be used to inform the public of
meetings, workshops and hearings. Meetings will be held at appropriate locations within the
project area to inform the public and obtain input to the plan formulation and decision making
process. This task will be performed by the Savannah District’'s Planning Division (or its
Contractor) and the non-Federal sponsor. The task will require 16 days and cost $10,600.

Major Task JIB Minutes of Public Meeting(s)

Verba record and written transcripts of public meeting(s) will be developed and maintained on
file a the Savannah Didtrict. This task will be performed by the Savannah District’s Planning
Division (or its Contractor) and the non-Federal sponsor. The task will require 4 days and cost
$1,600.
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Major Task JIC Public Comments Report

A brief summary of the comments received during and after public meetings and workshops will
be prepared and kept on file a the Savannah District. This task will be performed by the
Savannah District’s Planning Division (or its Contractor) and the non-Federal sponsor. The task
will require 7 days and cost $3,300.

Major Task JIE Other Public Involvement Documents

The results of the public involvement program will be documented in a Public and Agency
Coordination Appendix to the Feasbility Report. The Appendix will document public
involvement activities performed during the feasibility phase. Other public involvement work
tasks will include responding to inquiries from the general public, agencies and Congressional
interests; coordination with the media; briefings for various committees and private organizations;
and preparing materials, including visua aids, for meetings. This task will be performed by the
Savannah District’s Planning Division (or its Contractor) and the non-Federal sponsor. The task
will require 13 days and cost $7,400.

Thetotal of al activitiesto complete Sub-Product JI - Public Involvement Documents is $22,900.

Sub-Product JJ  Plan Formulation and Evaluation Report

The feasibility study will follow the six step planning process specified in ER 1105-2-100. Steps
in the plan formulation process will include:

1. The specific problems and opportunities that will be addressed in the study will be identified,
and the causes of the problems will be discussed and documented. Planning goals will be set,
objectives will be established, and constraints will be identified.

2. Existing and future without project conditions will be identified, analyzed and forecast. The
existing condition of resources, problems and opportunities critical to plan formulation,
impact assessment, and evaluation will be characterized and documented.

3. The study team will formulate aternative plans that address the planning objectives. Aninitia
set of alternatives will be developed for each canal and will evaluated at a preliminary level of
detail. One aternative plan will be selected for each cana and three levels of protection for
the final set of aternatives will be developed in order to bracket the NED plan. Non-structural
plans for watershed management considered essential to the success of flood damage
reduction efforts (e.g., stormwater management) will be identified and formulated.

4. Alternative project plans will be evaluated for effectiveness, efficiency, completeness and
acceptability. The impacts of aternative plans will be evaluated using the system of accounts
framework (NED, EQ, RED, OSE) specified in the Principles and Guidelines and ER 1105-2-
100.

Chatham County Regiona Flood Control PSP 23



5. Alternative plans will be compared. A benefit-cost analysis will be conducted to prioritize and
rank alternatives. The public involvement program will be used to obtain public input to the
aternative evaluation process.

6. A plan will be selected for recommendation and a justification for plan selection will be
prepared.

The following tasks will be completed by the Planning Division study manager and the non-Federal
sponsor’s study coordinator. The costs of participation in plan formulation activities by the rest of the
study team are included in their technical study estimates under the appropriate Sub-Products.

Major Task JJA District Coordination Meeting

A meeting will be held with al study team members, including the non-Federal sponsor, shortly
after the initiation of the feasibility phase. The purpose of the meeting will be to plan and
coordinate activities between the different technical disciplines responsible for performing
portions of the feasibility study investigations. This task will be coordinated by the Savannah
District’s Planning Division and the non-Federa sponsor. The task will require 10 days and cost
$6,400.

Major Task JJB Establish Without Project Conditions

Without project conditions will be developed and refined in the early stages of the Feasibility Study
based on environmental, hydrologic, institutional and socioeconomic input. This task will be
performed by the Savannah District’s Planning Division (or its Contractor) and the non-Federa
sponsor. The task will require 10 days and cost $5,700.

Major Task JJC Preliminary Formulation and Screening of Alternatives

The study manager will lead the study team in identifying and screening alternative projects.
Based on review of existing data and limited field reconnaissance, the study team will identify
potential alternatives, develop concept level designs and venture level cost estimates, and conduct
a preliminary benefit-cost analysis of dternatives. This information, plus information obtained
from the public, will be used to screen alternatives to the final set which will be subject to detailed
evauation. The preliminary set of formulated plans may include required aternatives such as a
no-action plan and a nonstructural plan, as well as structural measures to reduce flood damages.
The preliminary formulation of alternatives task will be performed by the Savannah District’s
Planning Division (or its Contractor) and the non-Federal sponsor. The task will require 16 days
and cost $9,700.

Major Task JJD Detailed Evaluation

The final set of formulated plans will be formulated from a variety of flood control measures to
display a full array of flood control opportunities, assess their performance under various flood
events, identify a reliable NED plan, and satisfy NEPA. As part of the formulation process, the
study will consider technical feasibility, economic feasibility, environmental impact, real estate
acquisition, induced flooding, and views of the public. The alternatives that pass the initia
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screening process described in Maor Task JJC will be analyzed in terms of costs and benefits to
determine an NED plan.

Alternatives will be evaluated in arisk-based framework. The procedures specified in ER 1105-2-
101, Planning — Risk Based Andysis for Evauation of Hydrology/Hydraulics, Geotechnical Stability,
and Economics in FHood Damage Reduction Studies, 1 March 1996, U.S. Army Corps of Engineers,
will be used to evauate the inherent hydrologic, hydraulic, and economic uncertainties and
express the reliability of aternatives in terms of percent chance of failure for given flood events.
Three levels of protection will be analyzed for each of the selected plans for the four drainage
areas in order to bracket the NED plan. Localy preferred plans will also be evaluated, if different
from the NED plan.

The detailed evaluation of aternatives will be performed by the Savannah District’s Planning
Division (or its Contractor) and the non-Federal sponsor. The task will require 30 days and cost
$17,200.

Major Task JJE Plan Formulation Management and Report

A study manager will be assigned from the District's Planning Division to lead the plan formulation
effort. The non-Federal sponsor will also assign a study coordinator to work with the Corps study

manager and coordinate non-Federal in-kind services. The planning study manager and non-Federal

study coordinator will lead the study team and coordinate the plan formulation process.
Management of the plan formulation effort will include such activities as planning team meetings,
upward reporting, preparation of study management documents, coordination with the local sponsor
and other agencies, and integration of all technical investigations.

The study manager will summarize the results of the technical studies leading to plan selection in
the Plan Formulation Report. The Plan Formulation Report will document the alternative
formulation, evaluation and selection process that was used to identify the NED plan and the
tentatively selected plan. The costs and benefits and environmental and hydraulic impacts of
alternatives presented in the report will be developed at the feasibility level of detail, athough the
detailed, technical appendices will not be prepared by this time.

The annua and periodic activities and responsibilities for operating and maintaining the completed
project will be described in the Plan Formulation Report, including environmental mitigation sites
if required. The magnitude of these activities will be described for the alternative recommended
for implementation. All requirements of 33 CFR 208 and other Federal regulations specifying
operation and maintenance requirements will be clearly described so that Chatham County will be
aware of its future O&M responsibilities.

Management of the plan formulation process and preparation of the Plan Formulation Report will
be performed by the Savannah District’s Planning Division (or its Contractor) and the non-Federa
sponsor. Thistask will require 90 days and cost $50,600.

The total of al activities to complete Sub-Product JJ - Plan Formulation and Evaluation Report is
$89,600.
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Sub-Product JQ  Alternative Formulation Briefing

A checkpoint conference will be scheduled midway through the formulation effort, to insure that the
Corps and the non-Federal sponsor focus their resources on alternatives that are in the Federal interest.

The checkpoint conference will take the form of an Alternative Formulation Briefing (AFB), in
accordance with Planning Guidance Letter (PGL) 98-05, Appendix O to ER 1105-2-100 (Revised).

The Alternative Formulation Briefing will be attended by the Savannah Digtrict, the non-Federal
sponsor, the South Atlantic Divison, and HQUSACE. The purpose of the AFB is to review
study findings concerning flood damage reduction problems and needs; to evaluate the array of
dternatives and determine their consistency with the Federal interest; and to review the
preliminary analysis of the impacts of aternatives. This meeting will be a key decision point in
determining whether alternatives meet Federal and non-Federa policies and budgetary criteria and
should be recommended for project implementation. If the non-Federa sponsor has a preferred
alternative which differs from the Federally recommended plan, it will be identified and reviewed
a thistime.

The AFB will be scheduled after the plan formulation, economics and engineering analyses are
completed and the District has selected the NED plan.

Major Task JQA  AFB Project Documentation

Background materia in the form of the Alternative Formulation Report will be sent to SAD at
least two (2) weeks prior to the conference. Without-project condition hydrology must be
approved by the Division prior to the conference. The designs and costs presented at the AFB
will be at a preliminary level of detail sufficient to screen aternatives and select the plans which
will be subject to a detailed analysis. The total level of effort to conduct all activities under this
major task is 17 person-days and will cost $12,900.

Major Task JQB  AFB Technical Review Documents
Technical review documents will be prepared by the Savannah District. This task will be
performed by SAS.

Major Task JQC  AFB Policy Compliance Review Documents
Policy compliance review documents will be prepared by HQUSACE. This task will be
performed by HQUSACE and will be funded through GE appropriations.

Major Task JQD  AFB Guidance Memorandum

An AFB Guidance Memorandum will be prepared by HQUSACE documenting directions
provided to the Savannah District for completion of the feasibility study. This task will be
performed by HQUSACE and will be funded through GE appropriations.

The total of all activities to complete Sub-Product JQ — Alternative Formulation Briefing is
$12,900.
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Sub-Product JK  Draft Report Documentation

A draft Feasibility Report will be prepared following the guidance contained in ER 1105-2-100.
With minor revisons, the plan formulation report will be suitable for incorporation into the
Feasibility Report as the main report section. Detailed appendices will be prepared that document
the results of the technical analyses. The cost of preparing report appendices are contained under
each of the technical elements described previously. The contents of the Draft Feasibility Report are
summarized below:

1. Concise main report summarizing the study’s technical findings, conclusons and
recommendations,

2. A draft NEPA document;
3. Technical appendices presenting the detailed backup and results of individual work tasks;

4. An appendix containing the sponsor's financial capability statement and preliminary
financing plan; and

5. Other supporting documentation including the Project Management Plan (PMP).

Major Task JKA  Draft Feasibility Report and NEPA Document

Preparation of the Draft Feasibility Report includes assembling, writing, editing, typing, drafting,
reviewing, reproducing and distributing the Draft Feasibility Report, Draft NEPA document and
other related documentation required for transmittal to USACE and higher authorities for use as a
decision document. The Draft Feasibility Report and Draft NEPA document will be prepared by the
District's Planning Division. The costs of preparing the Draft NEPA document and are included under
other Sub-Products. Preparation of the Draft Feasibility Report Will be performed by the Savannah
District’s Planning Division (or its Contractor). This task will require 57 days and cost $28,800.

Major Task JKB  Public Review Comments

This task involves reviewing and preparing responses to letters received from agencies and the
public in response to the Draft Feasibility Report and Draft NEPA document. Responses to the
comments will be included in the Final Feasibility Report and Final NEPA document. This task
will be performed by the Savannah District’s Planning Division (or its Contractor). This task will
require 7 days and cost $3,300.

Major Task JKC  Project Guidance Memorandum (PGM)

This task includes directive guidance prepared by HQUSACE for the work to be accomplished to
obtain approval of the Fina Feasibility Report. This task will be performed by HQUSACE and
will be funded through GE appropriations.
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Major Task JKD  All Other Draft Feasibility Report Documents

No other draft feasibility report documents are anticipated.

Major Task JKE  Technical Review Documents

Technical review documents will be prepared by Savannah Didtrict.

Major Task JKF  Policy Compliance Review Documents

Policy compliance review documents will be prepared by HQUSACE. This task will be funded
through GE appropriations.

Thetotal of all activities to Sub-Product JK - Draft Report Documentation is $32,100.

Sub-Product JL  Final Report Documentation

The Final Feasibility Report will incorporate comments from agencies, the public and higher authority
review. The steps in producing a Final Feasibility Report include the following:

1. finalize Draft Feasibility Report for internal/sponsor review;
2. conduct review board meetings,
3. revise the Draft Feasibility Report in response to SAD and HQUSACE comments;

4. modify the Draft Feasibility Report in response to comments received during the
agency and public comment period;

5. coordinate with the non-Federal sponsor and internal District elements; and

6. reproduce and distribute the Final Feasibility Report.

Major Task JLA  Division Commanders Notice

A public notice will be prepared to announce the completion of the Divison Commander’s
Report, based on his endorsement of the findings and recommendations of the District
Commander. The public notice will indicate that the report has been submitted for Washington
Level Review. This task will be performed by the South Atlantic Divison and will be funded
through GE appropriations.

Major Task JLB  All Other Final Feasibility Report Documents

No other final feasibility report documents are anticipated.
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Major Task JLC  Final Feasibility Report and NEPA Document

The Final Feasibility Report and final NEPA document will be prepared by the Savannah District's
Planning Division. The costs of preparing the Final NEPA document and the technical appendices are

included under other Sub-Products. Preparation of the Final Feasibility Report will be performed by
the Savannah District’s Planning Division (or its Contractor). This task will require 30 days and
cost $16,300.

The total cost of al activities to complete Sub-Product JL — Final Report Documentation is
$16,300.

Sub-Product IM  Washington Level Report Approval

This Sub-Product includes al activities necessary for submittal of the Final Feasibility Report to
Congress after completion of all levels of review. To ensure that the non-Federa sponsor is
afforded an opportunity to participate in any significant effort as a result of Washington leve review,
funding for the Didtrict and the non-Federd sponsor are included as a separate work item in this Sub-
Product. These costs, including any necessary travel, will be limited to those reasonable costs
associated with the review and processing of the Feasibility Report. In accordance with EC 1105-2-
108, this item will be 5 percent of the total study cost or $50,000, whichever is less, and will be cost
shared equaly between the Corps of Engineers and the non-Federa sponsor. Since the total study cost
isin excess of $1 million, $50,000 has been dlocated to this task.

Major Task JIMA  Policy Compliance Review Documents

A written assessment of the final Feasibility Report will be prepared by HQUSACE, Civil Works
Directorate, Policy Division, to document the Feasibility Report’s compliance with current policy.
This task will be funded through GE appropriations.

Major Task IMB  Chief of Engineers’ Report

A brief summary of the Feasibility Report, signed by the Chief of Engineers, will be prepared to
transmit recommendations to the Assistant Secretary of the Army for Civil Works (ASA(CW)).
This task will be performed by HQUSACE and will be funded through GE appropriations.

Major Task IMC  OMB Letter to ASA(CW)

A letter will be prepared from OMB to ASA(CW) expressing the Administration’s position
regarding transmitting the report to Congress for authorization. This task will be performed by
OMB and will be funded through other appropriations.

Major Task IMD  ASA(CW) Transmittal to Congress

A letter will be prepared from ASA(CW) transmitting the Feasibility Report along with
ASA(CW)’'s recommendation to Congress. This task will be performed by ASA(CW) and will be
funded through other appropriations.
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Major Task IME  State & Agency Review and NEPA Document Filing
Letters

Letters from appropriate State and Federal regulatory agencies will be obtained by the Savannah
District and included in the final NEPA document.

The total cost of all activities to complete Sub-Product JM - Washington Level Report Approval
is $50,000.

Sub-Product JN  All Other Feasibility Studies/Investigations
No additional feasibility studies/investigations will be required.

Sub-Product JO Damages Assessed AE Contractors

Documents that determine and assess the liability for inadequate A-E efforts will be prepared, if
required.

Sub-Product JP Management Documents

This Sub-Product includes all of the documents related to the management of the Feasbility
Report, including A-E contract administration and in-house control.

Major Task JPA  A-E Contract Documents

This activity includes preparation of negotiation, award and contract administration documents for
the utilization of A-E Contractors to complete, or assist in the completion of, Feasibility Phase
products. The cost of obtaining A-E services are included in the study cost estimates of the
technical study sub-products.

Major Task JPB Coordination Documents

Included under this major task are: copies of letters exchanged with the local sponsor that affect
study costs, scopes and/or schedules; officia correspondence with higher authority on similar
subjects; internal memoranda which bear on significant study elements and, in genera, any other
correspondence which affects significant aspects of the study. This task will be performed by the
Savannah District’s Project and Programs Management Division (PPMD). This task will require
11 days and cost $6,600.

Major Task JPC  Study Funds Control Documents

This task includes preparation and management of internal funds control documents for the
dlocation and management of the Feasbility Study. The Savannah District’'s Project and
Programs Management Division (PPMD) project manager (PM) is responsible for managing the
overal study cost, schedule, preparing present and future budget year submissions, and
conducting fiscal coordination with the non-Federal sponsor. A representative of the non-Federal
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sponsor will assist in project management. The Savannah District PM, with assistance by the non-
Federal sponsor’s project manager, will: monitor expenditures, keep the IPMP current, prepare
project management reports, and report study status and issues to the District Engineer and the
Executive Committee. The project management structure will continue into the PE&D phase.
Updates of IPMP will include monthly finance and accounting reports regarding expenditures and
obligations, executive summary reports for the PRB, schedule and cost changes, and changes to
work elements.

This task includes preparation of budget documents and financia reports. At the end of the study
afinal audit will be performed. Work required to prepare a sponsor letter of intent to participate
in the Preconstruction Engineering & Design and construction phases will be aso be prepared
under this task. This task will be performed by the Savannah District’s Project and Programs
Management Division (PPMD). Thistask will require 11 days and cost $6,400.

Major Task JPD Trip Reports

Written trip reports will be prepared that document study area visits, meetings with the non-
Federal sponsor, and other trips that affect the scope, cost or schedule of the Feasibility Report or
the project. The cost of preparing trip reports is included under Magor Task JJE — Plan
Formulation Management and Report.

Major Task JPE Minutes of Technical Review Conference (TRC)

Minutes will be prepared on the results of the TRC. Comments received on the technical aspects
of the Feasibility Report as reviewed concurrently at a Technica Review Conference with the
District, MSC, and HQUSACE will be documented and responses prepared. The cost of
preparing the TRC minutes are included under Sub-Product JJ— Plan Formulation and Evaluation
Report. The cost of PPMD participation in the TRC and in the preparation of the minutes and
responses will require 2 days and $1,300.

Major Task JPF  All Other Management Documents

This task includes al other appropriate management documents determined to be needed on a
case by case basis. No additiona management documents are anticipated.

Thetotal cost of al activities to complete Sub-Product JP — Management Documents is $14,300.

Product K Project Cooperation Agreement (PCA)

The Project Cooperation Agreement (PCA) documents the cost sharing aspects, relative roles and
responsibilities for the project, and contains an analysis of the local sponsor's ability to meet their
responsibilities under the terms of the PCA.
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Sub-Product KA Initial Draft PCA Package

The Initia Draft PCA Package will accompany the Feasibility Report and will include: (1) the
applicable model PCA for aflood damage reduction project (see ER 1105-1-100 and ER 1165-2-
131); (2) Federa non-Federal allocation of funds table; (3) PCA deviation report; (4) certification
of legal review; and (5) MSC review comments.

Major Task KAA Initial Draft PCA

A draft Project Cooperation Agreement (PCA) will be included in the Feasibility Report. The PCA is a
legally binding agreement the sets forth the terms and conditions of the relationship between the Federal
government and the non-Federal sponsor for construction, operation and maintenance of projects

approved through the feasibility process. This task will be performed by the Savannah District’s
Project and Programs Management Division (PPMD). This task will require 17 days and cost
$8,800.

Major Task KAB  Federal/Non-Federal Allocation of Funds Table

An alocation of funds table will be prepared that includes the alocation of funds for each feature,
programmed by FY, for the non-Federal sponsor and Federal government. This table outlines the
cash flow for each partner for project purposes (see ER 1165-2-131, ER 11-2-240, and
appropriate Project Management guidance letters). This task will be performed by the Savannah
District’s Project and Programs Management Division (PPMD). Thistask will require 2 days and
cost $1,100.

Major Task KAC  PCA-Deviation Report

The Deviation Report outlines, point-by-point, the deviations of the PCA from the standard model
PCA. Thisreport is intended to assist higher level authorities in their review of the PCA. The
Deviation Report will be an attachment to the letter forwarding the draft PCA package to
HQUSACE. This task will be performed by the Savannah District’'s Project and Programs
Management Division (PPMD). Thistask will require 2 days and cost $1,100.

Major Task KAD  PCA-Certification of Legal Review

A brief memorandum for record will be prepared that certifies that the District Counsel has
reviewed the initial draft PCA for lega sufficiency. This task will be performed by the Savannah
Digtrict’s Office of Counsdl. Thistask will require 2 days and cost $1,100.

Major Task KAE  PCA-Checklist

An endorsement will be attached to the Draft PCA that contains the SAD review comments on
the PCA. Thistask will be performed by SAD and funded through other appropriations.

The total cost of all activities to complete Sub-Product KA — Initial Draft PCA package, is
$12,100.
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C. Reference to Statutes, Regulations, and Guidance

This section of the PSP lists statutes, regulations, Corps guidance, and other source materiads that will
be referred to during the feasbility study to guide completion of feasbility study tasks. The table
below provides a summary of the acronyms and subject matter of various types of guidance. Thistable
was extracted from the U.S. Army Corps of Engineers, Institute for Water Resources, IWR Report 95
R-15, Draft Planning Manud, December 1995, which is dso a useful reference document in providing
practical suggestions for conducting water resource planning studies.

AR Army Regulation

EC Engineering Circular

EM Engineering Manua

EP Engineering Pamphlet

oM Office Memorandum

PGL | Planning Guidance Letter

TL Technical Letter

1105 | Planning

1110 | Enginesring

1120 | Construction — Operations

1130 | Construction — Operations

1140 | Congtruction — Operations

1165 | Policy

The principa engineering regulation (ER) which guides the Corps of Engineers planning processis ER
1105-2-100, Guidance for Conducting Civil Works Planning Studies, 28 December 1990, U.S. Army
Corps of Engineers. Appendix A of ER 1105-2-100 contains references to the applicable statutes,
public laws, executive orders, and engineering regulations which guide preparation of Corps feasibility
studies that had been promulgated as of the time of the ER (December 1990).

Additiona references that will be utilized during the completion of work tasks include the following:

CEAO-I Memorandum, dated 10 August 1988, subject: HQUSACE Internd Review Guides -
Compliance with Feasbility Study Guidance.
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CECW-A Policy Memorandum, Implementation of New Technical and Policy Review Procedures, 14
April 95, U.S. Army Corps of Engineers

CECW-A Policy Memorandum No. 2, Civil Works Decison Document Review - Review Compliance,
6 April 95, U.S. Army Corps of Engineers

CECW-PM, Panning Guidance Letter 97-1, WRDA 96 Implementation, 19 November 1996, U.S.
Army Corps of Engineers

CECW-PE, Planning Guidance Letter 97-10, Shortening the Planning Process, 26 March 1997, U.S.
Army Corps of Engineers

CECW-PE, Memorandum, Model Agreement for Feasihility Studies, 21 March 1997, U.S. Army
Corps of Engineers

EC 1105-2-208, Preparation and Use of Project Study Plans, 23 December 1994, U.S. Army Corps of
Engineers

EM 1110-1-1005, Topographic Surveying, 31 August 1994, U.S. Army Corps of Engineers

EM 1110-1-1802, Geophyscd Exploration for Enginegring and Environmental |nvestigations, 31
August 1995, U.S. Army Corps of Engineers

EM 1110-2-1415, Hydrologic Frequency Andysis, 05 March 1993, U.S. Army Corps of Engineers

EM 1110-2-1416, River Hydraulics, 15 October 1993, U.S. Army Corps of Engineers

EP 11-1-4, Vdue Engineering: A Profitable Partnership, 15 May 1995, U.S. Army Corps of Engineers

EP 715-1-4, Architect-Engineer Contracts, 8 June 1994, U.S. Army Corps of Engineers

EP 1110-2-9, Hydrologic Engineering Study Design, 31 July 1994, U.S. Army Corps of Engineers

ER 5-7-1, Project Management System, 1 March 1991, U.S. Army Corps of Engineers

ER 220-2-2, Procedures for Implementing NEPA, (33 CFR 230), 4 March 1988, U.S. Army Corps of
Engineers

ER 405-1-12 (Chapter 12), Real Estate Handbook - Local Cooperation, 28 May 1991, U.S. Army
Corps of Engineers

ER 715-1-16, Sdection of Architect-Engineer Firms, 3 March 1995, U.S. Army Corps of Engineers

ER 1105-2-101, Panning — Risk Based Andyss for Evauation of Hydrology/Hydraulics,
Geotechnica Stability, and Economicsin Flood Damage Reduction Studies, 1 March 1996, U.S. Army
Corps of Engineers

ER 1110-1-12, E& D Qudity Management, 1 June 1993, U.S. Army Corps of Engineers
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ER 1110-1-1003, NAVSTAR Globa Postioning System Surveying, 31 December 1994, U.S. Army
Corps of Engineers

ER 1110-1-1300, Cost Engineering Policy and Generd Reguirements, 26 March 1993, U.S. Army
Corps of Engineers

ER 1110-2-1150, Engineering and Design for Civil Works Projects, 31 March 1994, U.S. Army Corps
of Engineers

ER 1110-2-1302, Civil Works Cost Engineering, ENG 1738-R, ENG 1739-R, ENG 1740-R, ENG
1741-R, ENG 1741A-R, , ENG 1741B-R, ENG 1741C-R, 31 March 1994, U.S. Army Corps of
Engineers

ER 1110-2-1450, Hydrologic Frequency Estimates, 31 August 1994, U.S. Army Corps of Engineers

ER 1110-2-1460, Hydrologic Engineering Management, 7 July 1989, U.S. Army Corps of Engineers

ER 1110-2-1464, Hydrologic Andyss of Watershed Runoff, 30 June 1994, U.S. Army Corps of
Engineers

ER 1110-2-8153, Technical Project Sedimentation Investigations, 30 September 1995, U.S. Army
Corps of Engineers

EP 1165-2-1, Digest of Water Resource Policies and Authorities, 15 February, 1996 (updated
annualy), U.S. Army Corps of Engineers

ER 1165-2-131, Loca Cooperation Agreements for New Start Construction Projects, 15 April 1989,
U.S. Army Corps of Engineers

ER 1165-2-132, Hazardous, Toxic and Radioactive Waste (HTRW) Guidance for Civil Works
Projects, 26 June 1992, U.S. Army Corps of Engineers

Economic and Environmentd Principles and Guiddines for Water and Related Land Resources
| mplementation Studies, 10 March 1983, U.S. Water Resources Council
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lll.  Work Breakdown Structure (WBS)

The Work Breakdown Structure (WBS) is a product-oriented hierarchy of the scope of work, and is
broken down into component products and sub-products. The WBS presented below follows the
definition of mgor tasks, tasks, and subtasks defined in the Scope of Studies (SOS). The WBS is
intended to summarize the entire feasibility work effort and is an outline of the specific tasks that are to
be accomplished to produce the feasbility study products. The WBS follows a consistent set of
accounting codes. The accounting codes of the WBS are intended to alow products, tasks, cost, and
schedule to be tracked with easy reference throughout the feasibility phase,

The Civil Works Breakdown Structure used here is an accounting system for Corps of Engineers Civil
Works projects. The Corps of Engineers Financid Management System (CEFMS) and the Project
Management Information System (PROMIS) were designed to directly accept cost data for projects
established using the Civil Works Breskdown Structure. Once these management systems go on line,
no funds can be spent without a study budget based on the Civil Works Breskdown Structure. Other
new Corps applications are expected to require the use of the Civil Works Breakdown structure as
well. Therefore, in anticipation of the requirements of these systems, we have adopted the accounting
system of the Civil Works Breakdown Structure for the WBS. Table 111-1 lists the accounting codes
of the Civil Works Breakdown Structure for this feasibility study. The aphabetic code J corresponds to
(and links) dl work efforts related to preparing the feasibility report to the Feasibility Report product.

The second level (e.g., JA - Engineering Appendix) corresponds to sub-products of the feasbility
report. The third level (eg., JCB - Gross Appraisd Report) corresponds to maor taskswork
elements. Tasks (4th levd), sub-tasks (5th levd), and sub-sub-tasks (6th level) are d'so used, in some
cases, to provide further detailed task descriptions. Only those CWBS accounting codes for which
work is anticipated areincluded in Table [11-1.
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Table IlI-1

Civil Works Breakdown Structure
For The Chatham County Regional Flood Control Feasibility Report

J-----Feasibility Report
JA----Engineering Appendix
JAA---Surveying and Mapping
JAAA--Topographic Mapping
JAAB--Water Surface Profiles and Cross-Sections
JAB---Hydrology and Hydraulic Studies/Report
JAC---Geotechnical Studies/Report

JAE---Engineering and Design Analysis Report with Preliminary
Drawings

JAEA--Preliminary Design
JAEB--Detailed Design
JAEC--Design Appendix
JB----Socioeconomic Studies/Report
JBA---Economic Analysis/Report
JBB---Social Studies/Report
JBC---Institutional Studies/Report
JBD---Ability to Pay Report
JBE---Financial Analysis Report
JC----Real Estate Analyses/Documents
JCA---Real Estate Supplement/Plan
JCB---Gross Appraisal/Report
JCC---Preliminary Real Estate Acquisition Maps
JCD---Physical Takings Analysis
JCE---Preliminary Attorney's Opinion of Compensability
JCF---Rights of Entry
JD----Environmental Studies/Reports
JDA---Minutes of Scoping Meetings
JDB---Environmental Assessment (EA) and FONSI
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JDD---Coordination Documents with Other Agencies
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Table IlI-1 (Continued)
Civil Works Breakdown Structure
For The Chatham County Regional Flood Control Feasibility Report

JDE---Environmental Resource Inventory Report

JDF---Mitigation Analysis Report

JDG---Endangered Species Analysis

JDH---Section 404(b)(1) Analysis Report

JDI---401 State Water Quality Certification

JDL---Statement of Findings

JDM---Coastal Zone Management Consistency Determination
JE----Fish and Wildlife Coordination Act Report
JF----HTRW Studies/Report

JFA---HTRW Preliminary Assessment Report

JFB---HTRW Site Inspection Report
JG----Cultural Resource Report

JGA---Site Survey Field Report

JGB---Data Collection and Analysis

JGC---Mitigation Plan Report
JH----Cost Estimates

JHB---PE&D Cost Estimate

JHC---Project Cost Estimate

JHD---OMRR&R Cost Estimate

JHE---Baseline Fully Funded Cost Estimate
JI----Public Involvement Documents

JIA---Notices & Public Meeting(s)

JIB---Minutes of Public Meeting(s)

JIC---Public Comments Report

JIE---Other Public Involvement Documents
JJ----Plan Formulation and Evaluation Report

JJA---District Coordination Meeting

JJB---Establish Without Project Conditions
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Table IlI-1 (Continued)
Civil Works Breakdown Structure
For The Chatham County Regional Flood Control Feasibility Report

JJC---Preliminary Formulation and Screening of Alternatives

JJD---Detailed Evaluation of Alternatives

JJE---Plan Formulation Management and Report
JQ--Alternative Formulation Briefing

JQA---AFB Project Documentation

JOB---AFB Technical Review Documents

JQC---AFB Policy Compliance Review Documents

JOD---AFB Guidance Memorandum
JK----Draft Report Documentation

JKA---Draft Feasibility Report and NEPA Document

JKB---Public Review Comments

JKC---Project Guidance Memorandum

JKE---Technical Review Documents

JKF---Policy Compliance Review Documents
JL----Final Report Documentation

JLA---Division Commander’s Notice

JLC---Final Feasibility Report and NEPA Document
JM----Washington Level Report Approval

JMA---Policy Compliance Review Documents

JMB---Chief of Engineers’ Report

JMC---OMB Letter to ASA(CW)

JMD---ASA(CW) Transmittal to Congress

JME---State & Agency Review and NEPA Document Filing Letters
JP----Management Documents

JPB---Coordination Documents

JPC---Study Funds Control Documents

JPE---Minutes of Technical Review Conference
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Table IlI-1 (Continued)
Civil Works Breakdown Structure
For The Chatham County Regional Flood Control Feasibility Report

K-----Project Cooperation Agreement (PCA)
KA----Initial Draft PCA Package
KAA---Initial Draft PCA
KAB---Federal/Non-Federal Allocation of Funds Table
KAC---PCA-Deviation Report
KAD---PCA-Certification of Legal Review
KAE---PCA-Checklist
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IV. Organizational Breakdown Structure (OBS)

The Organizationd Breakdown Structure (OBS) identifies which organization has responsbility or
input for completing each feasibility study task. In addition to identifying task respongbilities, the OBS
section includes mechanisms for ensuring proper coordination among the Federd and non-Federd
study team membersinvolved in preparing the feasbility study.

A. Organizational Work Responsibilities

The Organization Breskdown Structure (OBS) describes the responshbility of each organization in
providing input to and/or completing tasks identified in the Scope of Studies and Work Breskdown
Structure.  The following paragraphs identify the management and technica responghilities for the
study. Three levels of management responsibility will be used to guide development of the study:
the Executive Committee, the Project Review Boards (PRB), and the study management team.
This management structure will be formalized in the Feasibility Cost Sharing Agreement (FCSA).
Responsihilities for performing the technical feasibility study investigations are identified
following the description of the management structure.

1. Executive Committee

As indicated in the Feasibility Cost Sharing Agreement (FCSA), management of the overall study
is the responsibility of the Executive Committee, which will be comprised of the Savannah District
Engineer; the Deputy District Engineer for Programs and Project Management; the Chief of
Planning Division; and the Chatham County Commission (the non-Federal sponsor).

The Executive Committee will meet throughout the study to review study progress, finances, and
findings as developed and reported by the study team. The representatives of the non-Federal
sponsor, Chatham County, will be equal partners with the Corps representatives on the Executive
Committee. The District Engineer and his counterpart from Chatham County will co-chair the
committee. The Executive Committee will manage the overal study by: (1) maintaining a
working knowledge of the feasibility study, (2) assisting in resolving emerging policy issues, (3)
ensuring that evolving study results and policies are consistent and coordinated, (4) directing the
study management team, and (5) reviewing and approving decisons made by the study
management team.

The Executive Committee will participate in Issue Resolution Conferences (IRCs). The
committee is also responsible for resolving any disputes that may arise during the study. The
committee will agree on solutions and study direction, which may include study termination. At
least one IRC will be held prior to the public distribution of the draft feasibility report to ensure
that al issues are resolved before the final report is submitted to higher authority. Additional
IRCs will be held, as required, throughout the study to resolve any problems that may arise.

As detailed in the FCSA, the Executive Committee must approve any significant amendments to
the FCSA. Significant changes are defined as any modification to the FCSA which increases the
total study costs by more than 15 percent. They must also approve any reassignment of work
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items between the non-Federal sponsor and the Federal government. The Executive Committeeis
also responsible for decisions on whether to suspend or terminate studies under conditions of the
FCSA. The committee will also resolve any disputes which are not resolved by the study team and
will appoint representatives from their respective organizations to serve on the study team.

2. Project Review Boards (PRBSs)

PRBs have been established at three levels within the Corps of Engineers to evauate the status
and progress on al studies, projects, and programs. One PRB includes HQUSACE. The
HQUSACE PRB is chaired by the Director of Civil Works or designee and includes the chiefs of
the elements whose functions are integral to the USACE role in civil works project development.
The HQUSACE PRB will review the study only if it determines that it needs intensive
management at that level or if recommended by the SAD PRB. The HQUSACE PRB will
facilitate resolution of magor study issues, concerns, or problems through Corps functional
channels and make recommendations to the Director of Civil Works, SAD, and the non-Federa
sponsors as part of intensive management. Upon receipt of a Schedule and Cost Change Request
(SCCR), the HQUSACE PRB will approve changes in magor milestones and significant cost
increases in accordance with Engineering Regulation (ER) 5-7-1. The HQUSACE PRB will meet
bimonthly.

The second PRB will be chaired by the SAD Commander or designee and include the chiefs of the
elements whose functions are integral to the role of the Division in civil works projects. The SAD
PRB will review monthly the project executive summary (PES) for compliance with the IPMP and
provide comments to the District. The SAD PRB will facilitate resolution or elevate to the
Divison Commander or higher authority major issues raised during the study, monitor study
contingencies and cost changes against the approved study cost estimate, and take appropriate
action on schedule and cost change requests, in accordance with ER 5-7-1.

A third PRB will be held by the Savannah District and chaired by the District Commander or his
designee. It will include the chiefs of the elements whose functions are integral to the role of the
Digtrict in civil works projects. The District PRB will review the PES report monthly (along with
al others for the District) for compliance with the IPMP and provide comments to the Division
and the project manager. The District PRB will facilitate resolution or elevate to SAD major
issues raised during the study, monitor study contingencies and costs of changes against the
approved study cost estimate, and take appropriate action on SCCRs, in accordance with ER 5-7-
1. The District PRB aso will approve the IPMP and any significant changes identified by the
study management team and recommended by the project manager in accordance with ER 5-7-1.

The non-Federal sponsor may attend the District PRB meetings at its discretion.

3. Study Management Team

The study management team will include representatives from the Corps of Engineers, Chatham
County, and other agencies, as appropriate. This team will ensure appropriate scopes of services
for the technical studies, guide their accomplishment, and participate in plan formulation and
selection of potential alternatives. The team will be directly involved in establishing mutual roles
for the study team members and in focusing feasibility investigations on the critical issues. Corps
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of Engineers representatives will include the study manager and the Chief of the Plan Formulation
Branch. Each non-Federa sponsor will also appoint representatives to the study management
team. The team will recommend to the Executive Committee the tasks to be conducted and the
extent of planning and evauation to be carried out in the feasibility phase. The team will aso
report to the Executive Committee and PRB on the results of studies and recommend aternative
courses of action for project implementation. Study management team meetings will be held
regularly throughout the feasibility phase. Meetings will be held at approximately 1-month
intervals, but may be more frequent at critical decision points.

4. Programs and Project Management Division (PPMD)

The PPMD will assign a Project Manager (PM) to be responsible for reporting to the Project
Review Board and to prepare required Life Cycle Project Management (LCPM) reports. In
addition, the PM will be responsible for monitoring project schedules and finances, processing
schedule and cost change requests (SCCR), reviewing budget documents, coordinating
preparation of the Project Cooperation Agreement (PCA), and identifying and resolving problems
and issues.

5. Planning Division (PD)

A study manager will be assigned from the Plan Formulation Branch and will be responsible for
performing study management activities, including: leading the study team, plan formulation,
public involvement, preparing study schedules, monitoring the progress of technical work, and
developing and preparing the feasibility report. The Economics and Special Programs Branch will
be responsible for developing structure inventories, collecting information on depth-damage
relationships, coordinating with the Engineering Division to obtain water surface elevations for
various flood events throughout the damage reaches, developing economic data and demographic
information, evaluating cultural resource impacts, and developing the financing plan. The
Environmental Resources Branch will be responsible for assessing environmental impacts, and
accomplishing NEPA compliance activities.

6. Engineering Division (EN)

The Engineering Division Technical Manager will be responsible for managing the Engineering
Division contribution to the feasibility study. Thisincludes coordinating with the Project Manager
and Planning Division study manager regarding the status of engineering work efforts. The Cost
Engineering Branch will be responsible for developing cost estimates for initia construction and
operation and maintenance of aternative plans, and the selected plan. The Hydrology and
Hydraulics Branch will be responsible for conducting hydrologic and hydraulic design studies.

The Design Branch will be responsible for developing designs and drawings, structural
investigations, and surveying and mapping activities.
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7. Real Estate Division (RE)

The Rea Estate Division will be responsible for performing all required real estate activities for
the project. Real Estate activities will include determining land ownership, developing the real
estate gross appraisal, and preparing the real estate plan which will include a baseline cost
estimate for real estate, development of a detailed schedule of acquisition milestones, and a
general description of the area and total acreage to be acquired, with fee and easement
breakdown. The Appraisal Branch will prepare gross appraisals. The Acquisition Branch will
obtain rights-of-entry, prepare preliminary real estate acquisition maps and prepare the Red
Estate Supplement. The Rea Estate Division will also prepare the physical takings anaysis and
the preliminary attorney’ s opinion of compensability.

8. Non-Federal Sponsor

The non-Federal sponsor will be involved in all aspects of the feasibility study to ensure that they
agree with the findings of the study. The non-Federal sponsor will attend progress meetings,
public workshops; provide scientific/technical input to field studies; participate in the plan
formulation process; assist in the development of recommended plans; and review reports.

9. Other Study Participants

Numerous agencies/organizations will be consulted throughout the study for their input. Some
agencies will participate in al projects including the Metropolitan Planning Commission, and
others will only participate in the plan formulation process for specific projects.

B. Description of Coordination Mechanisms

The Chatham County Regiond Flood Control feasibility study will require input from many different
work eements, the sponsor, and other external organizations, such as consultants, and other
government agencies. Proper coordination among these study participants is essentia to maintain the
project schedule, to avoid duplication of efforts, to detect problemsin atimely manner, and to maintain
agreement and cooperation on the direction of the sudy. Therefore, forma coordination mechanisms
are described in the PSP.

1. Internal Coordination Mechanisms

Interna coordination mechanisms will be used to ensure that effective internad command, control, and
coordination is maintained during the feasibility study. The primary internal coordination mechanisms
will be the monthly Project Review Board (PRB) meetings, monthly meetings of the Study
Management Team, and Issue Resolution Conferences scheduled at critical phases of the study. An
earned vaue anadysis will dso be accomplished on a monthly basis. The purpose of the andyssisto
assess actua study progress against scheduled progress in regards to both cost and schedule. This
andyssaso will indicate cost and schedule variances.

A work plan will dso be developed on an annuad basis which reflects anticipated funding levels and
work efforts, based on the IPMP. The District PRB will review monthly the PES report for
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compliance with the IPMP and provide comments to the Division and the project manager. The
plan will include reports on study progress to date, a schedule for the efforts planned for the coming
year, specific work tasks required to complete investigations, estimates of costs from each work group,
and other pertinent information. The annua work planswill be approved by the Executive Committee.

2. External Coordination Mechanisms

Coordination outside the Corps of Engineers and non-Federa sponsors will be necessary to ensure the
success of the feadhility study. Externd agency counterparts for the environmental work effort
include: U.S. Environmenta Protection Agency (EPA), Advisory Council on Historic Preservation
(ACHP), U.S. Fish and Wildlife Service (USFWS), State Higtoric Preservation Officer (SHPO), and
the State of Georgia.

2.1  Public Meetings/Workshops

These gatherings will be scheduled throughout the study period to gather input, report on study
progress, or to report study findings. The Planning Divison Study Manager will arrange for and report
on public meetings'workshops.

2.2  Study Briefings and Fact Sheets

Study briefings will be provided and fact sheets prepared throughout the study period for congressional
representatives, state and local officias, and others, as appropriate.

C. Development of Resource Codes

A st of Resource Codes have been developed for accounting and administrative purposes. The
resource codes presented in Table V-1 include abbreviations for the names of the technical e ements
respongble for conducting portions of the feasibility study. These abbreviaion are dso used in the
Responsibility Assgnment Matrix (Table IV-2).
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Table 1V-1
Resource Codes

Resource Code Technical Element / Resource Code Description
PM Programs & Project Management Division
PM-P Programs Management Branch

PD Panning Divison

PD-P Pan Formulation Branch

PD-E Environmental Resources Branch

PD-S Economics and Specia Programs Branch
EN Engineering Divison

EN-C Cost Engineering Branch

EN-D Design Branch

EN-DS Structura Section

EN-DG Civil Desgn Section

EN-H Hydrology & Hydraulics Branch

EN-HA Hydraulics Section

EN-G Geotechnicd Branch

EN-GG Geology Section

EN-GH HTRW & Specid Studies Section
EN-GS Soils Section

EN-HS Survey Section

RE Real Egtate Divison

RE-RP Acquistion Branch

RE-B Appraisa Branch
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D. Responsibility Assignment Matrix (RAM)

The Responsibility Assignment Matrix (RAM) is a tabular representation of the organizational
responsibilities for the performance of the work efforts defined in the Work Breakdown Structure
and is a required component of the PSP. It defines the intersection of the Organizationa
Breakdown Structure and the Work Breakdown Structure (WBS). Table IV-2 presents the RAM
for the Chatham County Regional Flood Control Feasibility Study. WBS codes (1 through 3™
levels) are represented vertically in the first column of the matrix and adopt the accounting system
of the Civil Works Breakdown Structure. The second column includes an abbreviated description
of the activity. Resource Codes of the OBS are represented horizontally in the first row of the
matrix. The individual cells of the matrix (the intersection of the WBS and OBS) identify the
responsible organization for each WBS activity. Lead organizations are identified with a check
mark. Supporting organizations are identified with an “s’.
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Insert Table V-2 RAM page 1 here
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Insert Table V-2 RAM page 3
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V.  Feasibility Study Schedule

This section of the PSP defines the schedule for completion of major milestones and tasks for use
in monitoring the progress of the feasbility study. The feasibility study schedule includes all
critical study tasks, inter-relationships between tasks, key decision points, in-progress reviews,
and issue resolution meetings.

1. Major Milestones

The major milestones for the feasibility study are shown below. Milestone dates assume a May 1,
1998 study start and will be adjusted proportionally if study initiation occurs earlier or |ater.

P-1 Milestone SAS and Non-Federal Sponsor Sign FCSA May 1, 1998

P-2 Milestone Study Initiation May 1, 1998

P-3 Milestone In Progress Review Meeting September 1, 1998
P-4 Milestone Alternative Formulation Briefing July 22,1999

P-5 Milestone Plan Formulation Report December 18, 1999
P-6 Milestone Submission of Draft Feasibility Report February 17, 2000

P-7 Milestone Division Commander’s Notice March 9, 2000

P-8 Milestone Feasibility Review Conference April 1, 2000

P-9 Milestone Project Guidance Memorandum April 13, 2000
P-10 Milestone Submission of Final Feasibility Report May 25, 2000

2. Task Dependencies and Timeline for Work Activities

The Gantt chart contained in Figure V-1 below presents the feasibility study schedule for the Chatham
County Regiona Flood Control project. The Gantt chart shows work activities to the Mgor Task
Leve (eg. JAA — Surveying and Mapping) using the Civil Works Work Breskdown Structure
(CWBS) organization. The Gantt chart identifies task dependencies and provides a timeline for work
activities. Each Mgor Task is listed, dong with its duration in days. Mgor Tasks in italics indicate
tasks which are on the criticad path. In addition, the Gantt chart provides a visua representation of
when the tasks begin, what other tasks are being conducted smultaneoudy, and milestone dates
(shown with a diamond). Following the Gantt chart is a critica path method (CPM) network, shown
on Table V-2, which ligts task duration, start and finish dates, and dependencies among tasks (i.e,
predecessor and successor relationships).
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VI. Baseline Feasibility Study Cost Estimate

This section of the PSP presents the cost estimate for the feasbility study. The feasibility study
cost estimate is presented in Table VI-1. Study costs are displayed by Federal Fiscal Year at the
CWBS Magor Task level. The table displays tota cost for each mgor task, the Federa
contribution, and the non-Federal contribution (including cash and in-kind services). Table VI-2
displays Federa and non-Federa costs for each major task, by Federal Fiscal Year.
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VII.  Quality Control Plan

1. Introduction

Effective 1 Oct. 95, the South Atlantic Division and HQUSACE no longer reviews planning
reports for technical adequacy. This responsibility has been placed with the District producing the
report. Although SAD and HQUSACE will not conduct a technical review they will review
reports for conformance to current policy. As such, the Savannah District is responsible to ensure
that its report conforms to al current professional practices and standards by conducting an
internal technical review of the report, prior to its submission to SAD and HQUSACE. Policies
and procedures defining the quality control / internal technical review process are specified in EC
1165-2-203, “Technical and Policy Compliance Review”, 15 October 1996.

2. Quality Control / Internal Technical Review Responsibilities

The goal of the technical review process is to ensure that the report and its sub-components meet
the technical standards and regulations of the Corps of Engineers. The Savannah Digtrict is
responsible for the independent technical review of the feasibility study and its products and will
develop and implement a QC plan for the project. The QC plan includes the independent
technical review of decison and implementation documents, consistent with established criteria,
guidance, procedures, and policy; and identifies how the district plans to ensure compliance with
technical and policy requirements.

3. Technical Review Process

Technical review is part of the overal development of implementation and decision documents
and is the systematic execution of actions, decisions, and reviews taken during the concept
development, formulation of aternatives, and project design phases to ensure conformance with
laws and Administration policy. An independent technical review is conducted for all decision
and implementation documents and is independent of the technical production of the
project/product.

The sdlected independent technical review methods are identified in this QC plan. The technical
review team members have the proper knowledge, skills, and experience necessary to perform
their tasks and are independent of the study team responsible for the development of the
project/product. The QC/QA process is described herein will be fully documented in the
feasibility study. Documentation and certification of technical/lega review will accompany the
feasibility report that is submitted to SAD and HQUSACE for policy compliance review.

The Savannah District will apply al appropriate technical and policy guidance in developing
Chatham County Regiona Flood Control feasibility study. Since the district is responsible for
both conducting the work and providing the technica review of the work, the technical review
will be independent. Independent review will include review of al the technical work and
products from plan formulation, environmental, economics, engineering, cost estimating, rea
estate, and other disciplines that are essential to achieving a quality feasibility report. A QC plan
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has been prepared for this project and is documented in this PSP. The QC plan includes the
following items:

(1) Discussion of the selected independent technical review option which identifies the review
team members, qualifications, and the rationale for selection.

(2) Schedule of in-progress technical and/or policy reviews.
(3) Description of the process for documenting decisions, issues, and issue resolution.

(4) Discussion of the methods to be used to resolve significant technical and other policy
iSsues.

(5) Discussion of the lessons learned process.

(6) Lega review of the decison document and associated NEPA compliance document by
district counsdl.

(7) Any issues that cannot be resolved within the district will be forwarded to SAD and
HQUSACE for resolution.

It is the responsibility of each technica division within the District to establish its own quality
control plan. Based on their input, the following actions will take place during the feasibility
study:

1. Planning Division

Environmental Resources: Work performed to produce the environmental analysis and NEPA
document may be done, in part, using a contractor. As such, the quality control process will bein
two steps. This first will be by the contractor, who will conduct the review in accordance with
their internal QA/QC procedures. A copy of EC 1165-2-203 will be provided to the contractor to
ensure that their internal QA/QC procedures conform to Corps of Engineers’ requirements.

The second step in the QA/QC process will be performed by the Corps planning review team
members, who will review the contractor’s work to ensure that it meets the requirements of the
contract and conforms to the requirements set forth in the PSP and other Corps regulations. For
work performed under contract, Mr. Paul Metz is designated as the primary reviewer for
environmental work.

Economic and Social Analysis: Quality control and technical review of the economic, social
anaysis and financia analysis work will be performed by Mr. Richard Hill. His aternate will be
Mr. Jeff Morris. For cultural resources work, Ms. Judy Wood will be the primary reviewer.

Plan Formulation: Plan formulation and preparation of the Feasibility Report will be performed
under the direction of the Chief of the Plan Formulation Branch, Mr. Leroy Crosby. Mr. Larry
Lyons, Plan Formulation Branch, will review plan formulation and serve as the leader of the
technical review team. Mr. Lyons has significant experience in plan formulation and will not be
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involved in the day to day progress of the study, which will be managed by the Plan Formulation
Branch. The main report will also be reviewed by the Chief, Planning Division for compliance
with policy.

2. Engineering Division

The draft Engineering Appendix will be reviewed by the Engineering Division. A back check
review of the fina engineering appendix will be conducted. The review team will consist of
individuals from the following fields: civil design, structural, geotechnical, cost estimating,
hydraulics and hydrology. Corps of Engineers criteria will be used to judge the technical
adequacy of the products and documentation will be accomplished by written comments,
responses and correspondence.

3. Review Process

Each technical element will schedule sufficient time for a technical review to alow their appendix
to be submitted in accordance with the currently approved PSP. In order to accomplish this, each
technical element will conduct its quality control on a continual basis with each major sub-product
serving as a check point in the quality control process. This will ensure that any technica
mistakes are found early and resolved while the material is fresh in the minds of those working on
it. For work performed by a contractor, each contract scope of work will require several work
progress updates and submissions prior to the submission of the draft report and fina report.
These progress updates will serve to ensure that the contractor is proceeding in the direction that
the Corps wishes to pursue and raise any issues that may need to be resolved.

Checklists will be used in the quality control process to assist the reviewer, but will not be used to
replace that persons technical expertise or judgment. The checklists are designed to assist the
reviewer in ensuring that the report contains the minimum amount of material necessary to make
decisions and that any conclusions drawn in the report are based on the information provided.

Each reviewer will document their comments on review sheets. At a minimum, each comment
will refer to the page and paragraph in question, the nature of the problem, where guidance can be
found which applies to the problem, and if possible, a suggested solution to the problem. The
comments and any checklist used will be returned to the person responsible for the product to
resolve. Responses to each comment will provide, at a minimum, what was done to correct the
deficiency and where the deficiency was corrected, or a justification for why the deficiency was
not corrected. The package of comments and responses will be attached to the final submission
as a sub-appendix. It is the responsibility of the section supervisor responsible for the product to
review the comments and responses to ensure that all issues are resolved.

Each line supervisor has the responsibility for the day to day quality control of those they
supervise. As such, they are directly responsible for checking the day to day work of their
subordinates and resolving any issues that the review team members may raise.
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4, Additional Quality Control Measures

In addition to the steps described above, three quality control meetings will be held during the
course of the study. The purpose of these meetings will be for the Branch Chiefs and other team
members to gain an understanding of what the study team has produced and provide comments
and raise issues at the appropriate time. The review team members will provide their written
comments on the main report at thistime. The three briefings are:

1. Without Project Conditions
2. With Project Conditions

3. Alternative Selection (Note, this briefing will also include participants from SAD,
HQUSACE, the non-Federal sponsor, and Federal and state environmental agencies).
5. Approval of Quality Control/Internal Technical Review Plan

Approva of the quality control/interna technical review plan will be done concurrently with the
approval of the Project Study Plan. Each person who is named in this plan as a reviewer or
alternate will provide their acknowledgment of this responsibility on the attached form.
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QUALITY CONTROL REPORT
SAVANNAH DISTRICT - PLANNING DIVISION

CHATHAM COUNTY, GEORGIA

1. | certify that the study and project review was performed and that the study and
recommended project meet all Corps regulations and requirements related to water resources
planning.

Planning Review Team

i chard Hill 5
Chief, Economics and Special
Programs Branch

Paul Metz Date
Chief, Environmental Resources
Branch

Judy Wood Date
Archeologist

2. | certify that the study and project review process required to be performed under my
responsibility has been completed and the subject study and recommended project meet all Corps
regulations, requirements and customer expectations.

Leroy Crosby Date
Chief, Plan Formulation Branch
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STUDY REVIEW CERTIFICATION
PLANNING DIVISION

CHATHAM COUNTY, GEORGIA

1. | certify that the study and project review process required to be performed under my
responsibility has been completed and that the study and recommended project meet al Corps
regulations, requirements, and customer expectations.

Myron J. Y uschishin Date
Chief, Planning Division

Joseph H. Rogers Date
Chief, Engineering Division

Tommy R. Hill Date
Chief, Red Estate Division

William A. Hough Date
District Counsel

Grant M. Smith Date
Colonel, Corps of Engineers
District Engineer
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QUALITY CONTROL PLAN
SAVANNAH DISTRICT - PLANNING DIVISION

OVERVIEW, BASIC CONCEPTS AND APPLICABILITY

l. Overview

This Quality Control Plan (QCP) has broad application to most of the Savannah District Planning
Divison Genera Investigations (Gl) functions. This QCP may be expanded, contracted, or
otherwise modified based on the risk, cost, complexity and uniqueness of the effort being
undertaken. However, thismodel and each variation is expected to:

A. Explain the concept of how the QCP isintegrated with and complements existing structures
such as the Project Review Board and existing management tools such as Project Study Plans
(PSP) or Project Management Plans (PMP) without usurping the functiona responsibilities of
PM’s, TM’sor their chains of command.

B. Egablish a concept and process for identifying a specific set of assgnments for an
independent Technical Review Team not directly involved in the production of the work
productsto participate in the life-cycle progress of the study/project.

C. Provide a“checklist” or amilar tool to aid the Technica Review Team in their misson of
assuring that sgnificant items and issues are not overlooked.

Il. Basic Quality Control Concept

Quality control is assured by a multi-discipline, multi-layer, life-cycle approach. Successful
Planning products are the result of the insights and expertise of a diverse array of professionals,
including the active participation of local sponsors and representatives from other pertinent
agencies. Work efforts are conducted either by A-E, other districts or by in-house technical staff.
If the primary technical work is conducted outside the District, one layer of review will take place
by the contractor before transmission the report is transmitted to the Savannah District.

The District Study/Project Team members will conduct a second layer review of the contractor’s
work products. The next layer of review involves the Group Leaders or Section Chiefs of the
Study Team members to assure some degree of completeness, correctness, and consistency since
a portion of the functional responsibility for the end-product lies with the technical worker’s first
line leader or supervisor. This first-line supervisor is intimately involved in the progress of the
effort and will not serve as the Technical Review Team Member for hisher discipline. Branch
Chief and Division Chief level (overview/policy) reviews are aso conducted and they tend to
exhibit a greater degree of independence and objectivity than previous layers since they are not
involved in the day-to-day production activities. This layer is routinely accomplished as Division
Chiefs provide PRB recommendations and approvals. This QCP establishes a separate,
independent Review Team as specified on a subsequent page.
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The Qudity Control Team (QCT) participatesin the entire life-cycle of the study/project:
1. The QCT contributes to and reviews the PSP at its inception.
2. QCT provides an intermediate review as mgjor interim products/decision are reached.
3. Specific interim points requiring QCT review are:
i). Definition of without-project conditions:
iM). Definition of with project conditions
i) Alternative Formulation and screening of dternative plans.

4. The QCT will provide a thorough review of Draft and Find products and identify and
resolve problemsin conjunction with the Study Team before recommending PRB approval.

Written comments from the QCT will be addressed to the Study Team for resolution. These
comments are compiled as part of the Quality Control Report to indicate the issues and concerns
which were raised and addressed along the course of the study. Unusual issues or conflicts which
cannot be resolved by the Study and Review Teams may be addressed to an appropriate resource
in SAD for guidance.

[1. Responsibility

The Review Team is required to certify the results of their review as indicated on the enclosed
Certification Form within the Quality Control Report.

Study Team members, Technical Managers, Project Managers and Functional Chiefs till retain
responsibility for the quality and timely execution of study / project tasks in accordance with
milestones, costs and commitments as identified in the PSP. The Review Team provides ancillary
quality control, not replacement of existing responsibility for technically accurate, high-quality
work products.

V. Technical Review Team

The Technical Review Team will focus on:
A. Assumptions.
B. Methods, procedures and material used in the analysis based on the study /project scope.
C. Alternatives evaluated.
D. Appropriateness of data used and level of data obtained.

E. Reasonableness of the results, including whether the product meets the customers needs
consstent with law and existing policy.
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V. Checklists

A checklist for review of Feasibility Reportsis enclosed in this Quality Control Plan. It is meant to be
an available tool to asss the Review Team Member, not to replace hisher technica expertise or
judgment.

CHECKLIST FOR REVIEW OF FEASIBILITY REPORTS
1. Hasthe study been conducted in accordance with and fully respongive to the study authority?

2. Isthestudy area, as defined, reasonable and consistent with the study authority?

3. Have the ared extent and severity of the water-resources problems and without-project
conditions been clearly documented?

4.  Are current findings consstent with prior phases of study? Have intervening externd factors
(such as regulation changes, sgnificant slorm events, etc.) jeopardized previous logic, andyses and
conclusons?

5. Have the assumptions and rationde for the without-project condition been explicitly stated and
are they reasonable?

6.  Areplanning objectives clearly identified?
7.  Weretheviews of non-Federal interests solicited and considered in the plan formulation process?

8. Have dl reasonable sructural and non-structurd plans, including a no-action plan, been
consdered? Do they fully addressthe identified problems and needs?

9. Was the plan formulation analyss conducted in accordance with accepted techniques and
appropriate guiddines and regulations?

10. Was the environmenta work conducted in accordance with appropriate techniques, guidelines
and regulations?

11. Wasthe economic/benefit analyss conducted in accordance with accepted techniques, guidelines
and regulations?

12. Hasthe NED plan been identified? Isit the selected/recommended plan?

13. For environmentd redtoration efforts, was an cost effectiveness and incrementd andysis
accomplished? Was resource significance defined?

14. Istherearationaefor alocaly-preferred plan or non NED recommended plan?

15. Doesthe recommended plan meet the customer’ s needs and has the position of the sponsor been
explicitly conveyed?
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16. Have upstream and downstream effects of the recommended plan been identified?

17. Have dl known benefits been included in the benefit estimate? Have high-priority benefits been
identified?

18. Have economic methodologies and assumptions been explained in sufficient detail ?

19. Isthe evduation of each dternative based on the difference between the without-project and
with-project conditions?

20. Haverisk and uncertainty been addressed in accordance with ER 1105-2-1017?

21. Hasthe necessary coordination been conducted and documented in accordance with the Nationd
Environmenta Policy Act of 1969 (NEPA) and ER 200-2-2?

22. Have HTRW consderations been addressed?
23. Isthe proposed project recommendation consistent with current administration policies?

24. Does the over-al Planning report adequately display study assumptions, and findings, as well as
and clearly represent afirm bass for the recommendation?

VI. Planning Review Team Assignments

Standing assgnments for the most common planning products have aready been in place within
Planning Division with a plan formulation technical specidist and aregiona economist dready fulfilling
this qudity control function. The plan for independent review of environmenta products is to have a
senior  environmentalist/archaeologist with ggnificant Corps experience, but with little or no
involvement in working on the specific study’ s day-to-day activities. Specific team member names will
be provided at the inception of the study as Study Team and Review Team members are identified.
Review team assgnments for technica support outside of Planning Divison must be provided by those
other offices a the appropriate time.
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QUALITY CONTROL REPORT
SAVANNAH DISTRICT - PLANNING DIVISION

CHATHAM COUNTY, GEORGIA

Overview

This report synopsizes the Quality Control and Review Process to be employed during the conduct of
the Chatham County Flood Damage Reduction feasibility study. In light of the changes in review
functions on the Divison and Headquarters levels in recent years, the responsbility for review of
technical products rests with the district. Each operating Divison in the District has developed its own
functiona procedures and identified its own study Team and Review Team members for quality control
of itsareas of technica expertise.

Study Team and Review Team Assignments

Discipline Study Team Member Review Team Member
(Name) (Name)
Plan Formulation / Report Planning TM Elliott Edwards
Preparation
Economic Anayses Planning Economist Jeff Morris
Cultural Analysis Plannina Archeoloaist Judvy Wood
Environmental Analvsis Plannina Bioloaist William Bailey
Real Estate R.E. Specialist TBD
H&H Enara. Hvdr. Enaineer TBD
Prelim. Lavout/Desian Enara. Desian Enaineer TBD
Geotechnical Enara. Geo. Enaineer TBD
Cost Estimatina Enara. Estimator TBD
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QUALITY CONTROL REPORT
SAVANNAH DISTRICT - PLANNING DIVISION

CHATHAM COUNTY, GEORGIA

Documentation of Technical Review Process

Meetings Attended by Review Team

Date Review Team Member |ssue MFR Attached

A WN B

Review Team Comments for Interim and Final Submittals

Date Review Team Member |ssue Resolution

A WN B

Additional Comments Attached

Key Items Addressed by Review Team

a) Vadlidity of technical assumptions

b) Methods and procedures used in the analyses

c) Reasonable alternatives were addressed

d) Appropriateness of data used

€) Reasonableness of the results and responsiveness to customer needs

If aformal checklist has been used by the reviewer, it is attached.
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QUALITY CONTROL REPORT
SAVANNAH DISTRICT - PLANNING DIVISION

CHATHAM COUNTY, GEORGIA

Certification by Review Team Members

| certify that the study and review process required to be performed under my
responsibility has been completed and the technical work is generally in accord with Corps
regulations, standard report requirements and customer expectations.

Review Team Member Date
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QUALITY CONTROL REPORT
SAVANNAH DISTRICT - PLANNING DIVISION

CHATHAM COUNTY, GEORGIA

Endorsement by Office Chiefs

My staff and | have reviewed the report and the recommendations of the Study and Review
Teams. | endorse the report and recommend its signature by the District Engineer and its
continued processing through the Corps approval process.

Myron J. Y uschishin
Chief, Planning Division

Joseph H. Rogers
Chief, Engineering Division

Tommy R. Hill
Chief, Real Estate

William A. Hough
Office of Counsel
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VIII. Acronyms

A listing of the acronyms used in this PSP is provided below.

Acronym

ACHP
AFB

ASACW
CEFMS
CPM
CWBS
EA

EC

ED

EQ

ER
FCSA
FONSI
FRC
GIS
HQUSACE
HTRW
IPMP
IRCs
LCPM

LERRD

Title

Advisory Council On Higtoric Preservation
Alternative Formulation Briefing

Office Of The Assistant Secretary Of The Army (Civil Works)
Corps Of Engineers Financiad Management System
Critical Path Method

Civil Works Breakdown Structure
Environmental Assessment

Engineering Circular

Engineering Division

Environmental Quality

Engineering Regulation

Feasibility Cost-Sharing Agreement

Finding Of No Significant Impact

Feasibility Review Conference

Geographic Information System

Headquarters, U.S. Army Corps of Engineers
Hazardous/Toxic/Radiological Waste

Initial Project Management Plan

Issue Resolution Conferences

Life Cycle Project Management

Lands, Easements, Rights-Of-Way, Relocations And Disposal Area
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Acronym
MFR
MOA
NED
NEPA
OBS
OMB
OSE
PCA
PD
PED

PES

PM

PMP
PPMD
PRB
PROMIS

PSP

RE
RED
RES

ROD

Title

Memorandum For The Record
Memorandum Of Agreement

National Economic Devel opment
Nationa Environmental Policy Act
Organizational Breakdown Structure
Office of Management and Budget
Other Social Effects

Project Cooperation Agreement
Planning Division

Pre-Construction Engineering And Design
Project Executive Summary

Project Guidance Memorandum
Project Manager

Project Management Plan

Project And Programs Management Division
Project Review Board

Project Management Information System
Project Study Plan

Responsbility Assgnment Matrix

Real Estate Division

Regiona Economic Development

Real Estate Supplement

Record Of Decision
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Acronym
SAD

SAS
SCCR
SHPO
SOF

SOS

TRC

UDV
USEPA or EPA
USFWS
WBS

WLRC

Title

South Atlantic Division

Savannah District

Schedule And Cost Change Request
State Historical Preservation Officer
Statement Of Findings

Scope Of Studies

Technical Review Conference

Unit Day Vaue

U.S. Environmenta Protection Agency
U.S. Fish And Wildlife Service

Work Breakdown Structure

Washington Level Review Center
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